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Item 14. Continued.

CHANGES TO THE BIDDING SCHEDULE

1. Delete the note pertaining to the Bidding Schedule and add the attached Bidding Schedule,
bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO.
DACA63-03-B-0008."

CHANGES TO WAGE RATES AND AFFIRMATIVE ACTION PLAN

2. Wage Rates.- Replace wage rate pages 00710-1 through 00710-17 with the attached pages
00710-1 through 00710-33, each page bearing the notation "ACCOMPANYING AMENDMENT
NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008."

CHANGES TO SPECIAL CONTRACT REQUIREMENTS

3. Replacement Section - Replace the following section with the accompanying new section of
the same number and title, bearing the notation "(AM-0001) :"

SECTION 00800 SPECIAL CONTRACT REQUIREMENTS
CHANGES TO THE SPECIFICATIONS
4. Replacement Sections - Replace the following sections with the accompanying new sections

of the same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001
TO SOLICITATION NO. DACA63-03-B-0008:"

SECTION 01000 CONSTRUCTION SCHEDULE
SECTION 01451 CONTRACTOR QUALITY CONTROL
SECTION 01770 CONTRACT CLOSEOUT

END OF AMENDMENT
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Upgrade Water System (Title)

Fort Bliss, Texas (Location)

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE
(To be attached to SF 1442)

Item Estimated Unit Estimated
No. Description Quantity Unit Cost Amount

BASE BID: All work required by the plans and specifications for the Upgrade Water
System excluding all Option Bid Items.

0001 WATER LINES IN NON-PAVED AREAS (AREA A)

0001AA 1-Inch Pipe 50 LF S S
0001AB 2-Inch Pipe 367 LF $ $
0001AC 3-Inch Pipe 495 LF $ $
0001AD 4-Inch Pipe 891 LF $ $
0001AE 6-Inch Pipe 12,600 LF S S
0001AF 8-Inch Pipe 11,000 LF $ $
0001AG 10-Inch Pipe 554 LF S S
0001AH 12-Inch Pipe 3,500 LF $ $
0001AI 14-Inch Pipe 50 LF S S
0001AJ 16-Inch Pipe 7,700 LF $ $

Total Bid Item No. 1 $

0002 WATER LINES IN PAVED AREAS (AREA A)

0002AA 1-Inch Pipe 50 LF S S
0002AB 2-Inch Pipe 100 LF $ S
0002AC 3-Inch Pipe 100 LF S S
0002AD 4-Inch Pipe 100 LF $ S
0002AE 6-Inch Pipe 2,400 LF S S
0002AF 8-Inch Pipe 1,600 LF S $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0002AG 12-Inch Pipe 3,400 LF S S

0002AH 14-Inch Pipe 50 LF $ $

0002AI 16-Inch Pipe 7,100 LF S S

Total Bid Item No. 2 $

0003 WATER LINES IN ENCASEMENT (AREA A)

0003AA 6-Inch Pipe 280 LF $ $

0003AB 8-Inch Pipe 764 LF S S

0003AC 12-Inch Pipe 80 LF $ S

0003AD 16-Inch Pipe 316 LF S S
Total Bid Item No. 3 $

0004 ENCASEMENT PIPE (AREA A)

0004AA 5/8-Inch Thick by 12-Inch Dia. 280 LF $ $

00042AB 5/8-Inch Thick by 16-Inch Dia. 764 LF $ S

0004AC 5/8-Inch Thick by 24-Inch Dia. 80 LF $ $

0004AD 5/8-Inch Thick by 30-Inch Dia. 316 LF $ S
Total Bid Item No. 4 $

0005 FIRE HYDRANTS (AREA A) 150 EA S $

0006 PIPE BOLLARDS (AREA A) 300 EA $ $

0007 GATE VALVES (AREA A)

0007AA 2-Inch 5 EA S S

0007AB 4-Inch 6 EA $ $

0007AC 6-Inch 220 EA S $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount

0007AD 8-Inch 44 EA S S

0007AE 10-Inch 12 EA $ $

0007AF 12-Inch 13 EA S S

0007AG 14-Inch 3 EA $ $

0007AH 16-Inch 35 EA S S

Total Bid Item No. 7 $

0008 REDUCERS (AREA A)

0008AA 1 or 1-1/2 X 2 2 EA $ $
0008AB 2 X 4 3 EA S S
0008AC 3 x4 1 EA $ $
0008AD 4 X 6 3 EA $ S
0008AE 4 X 8 2 EA $ $
0008AF 4 X 10 1 EA S S
0008AG 4 X 12 1 EA $ $
0008AH 4 X 14 1 EA $ $
0008AT 4 X 16 1 EA $ $
0008AJ 6 X 8 3 EA S S
0008AK 6 X 10 3 EA $ $
0008AL 6 X 12 2 EA S S
0008AM 6 X 14 1 EA $ $
0008AN 6 X 16 1 EA S S
0008AP 8 X 10 1 EA $ $
0008AQ 8 X 12 4 EA S S
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0008AR 8 X 14 1 EA $ $

0008AS 8 X 16 2 EA $ $

0008AT 10 X 12 1 EA $ $

0008AU 10 X 14 1 EA $ $

0008AV 10 X 16 1 EA $ $

0008AW 12 X 14 1 EA $ $

0008AX 12 X 16 4 EA $ $

0008AY 14 X 16 2 EA $ $

Total Bid Item No. 8 $

0009 TEES (AREA A)

0009AA 4-Inch 2 EA $ $
0009AB 6-Inch 26 EA $ $
0009AC 8-Inch 15 EA $ $
0009AD 10-Inch 2 EA $ $
0009AE 12-Inch 11 EA 3 S
0009AF 14-Inch 1 EA $ $
0009AG 16-Inch 19 EA $ $

Total Bid Item No. 9 $

0010 90 DEGREE BENDS (AREA A)

0010AA  4-Inch 3 EA $ $
0010AB 6-Inch 12 EA 3 S
0010AC 8-Inch 19 EA $ $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0010AD 10-Inch 5 EA S S

0010AE 12-Inch 8 EA $ $

0010AF 16-Inch 7 EA S S

Total Bid Item No. 10 $

0011 45 DEGREE BENDS (AREA A)

00112AA  4-Inch 8 EA $ $
0011AB 6-Inch 12 EA S S
0011AC 8-Inch 16 EA $ $
0011AD 10-Inch 7 EA S S
0011AE 12-Inch 11 EA $ $
0011AF 16-Inch 18 EA S S

Total Bid Item No. 11 $

0012 22-1/2 DEGREE BENDS (AREA A)

00122A  4-Inch 2 EA $ $
0012AB 6-Inch [ EA S S
0012AC 8-Inch 10 EA $ $
0012AD 10-Inch 1 EA 3 S
0012AE 12-Inch 5 EA $ $
0012AF 16-Inch 7 EA 3 S

Total Bid Item No. 12 $

0013 11-1/4 DEGREE BENDS (AREA A)

0013AA 4-Inch 1 EA $ $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantity Unit Cost Amount
0013AB 6—-Inch 1 EA S S

0013AC 8-Inch 1 EA $ S

0013AD 10-Inch 1 EA S S

0013AE 12-Inch 3 EA $ $

0013AF 16-Inch 3 EA S S

Total Bid Item No. 13 $

0014 SOLID SLEEVES (AREA A)

0014AA 4-Inch 2 EA $ $
0014AB 6-Inch [9) EA S S
0014AC 8-Inch 20 EA $ $
0014AD 10-Inch 1 EA S S
0014AE 12-Inch 8 EA $ $
0014AF 14-Inch 1 EA $ S
0014AG 16-Inch 4 EA $ $

Total Bid Item No. 14 $

0015 TAPPING SLEEVE AND VALVE WITH VALVE BOX (AREA A)

0015AA 4 X 4 1 EA S S
00152B 6 X 6 5 EA $ $
0015AC 6 X 8 12 EA $ $
0015AD 6 X 10 10 EA $ $
0015AE 6 X 12 20 EA $ $
0015AF 6 X 14 10 EA $ $
0015AG 6 X 16 5 EA $ $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0015AH 8 X 8 20 EA $ $
0015AT 8 X 10 15 EA $ $
0015AJ 8 X 12 26 EA $ $
0015AK 8 X 14 1 EA $ $
0015AL 8 X 16 5 EA $ $
0015AM 10 X 10 9 EA $ $
0015AN 12 X 12 10 EA $ $
0015A0 12 X 14 1 EA $ $
0015AP 12 X 15 10 EA $ S

Total Bid Item No. 15 $

0016 CUT AND CAP (AREA A)

0016AA 4-Inch 2 EA $ $
0016AB 6-Inch 18 EA S S
0016AC 8-Inch 12 EA $ $
0016AD 10-Inch 15 EA S S
0016AE 12-Inch 12 EA $ $
0016AF 14-Inch 3 EA S S
0016AG 16-Inch 8 EA $ $

Total Bid Item No. 16 $

0017 REMOVE EXISTING PIPING (NOT ASBESTOS CEMENT) IN NON-PAVED AREAS (AREA A)
0017AA 4-TInch 200 LF S S
0017AB 6-Inch 3,000 LF $ $
0017AC 8-Inch 4,000 LF $ $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0017AD 10-Inch 300 LF $ S

0017AE 12-Inch 300 LF $ $

0017AF 14-Inch 3,000 LF S S

0017AG 16-Inch 300 LF $ $

Total Bid Item No. 17 $

0018 REMOVE EXISTING PIPING (NOT ASBESTOS CEMENT) IN PAVED AREAS (AREA A)
0018AA 4-TInch 176 LF S S
0018AB 6-Inch 1,732 LF $ $
0018AC 8-Inch 2,000 LF S $
0018AD 10-Inch 200 LF $ $
0018AE 12-Inch 200 LF S $
0018AF 14-Inch 4,000 LF $ $
0018AG le-Inch 4,000 LF $ $

Total Bid Item No. 18 $

0019 REMOVE EXISTING ASBESTOS CEMENT PIPING IN NON-PAVED AREAS (AREA A)
0019AA 4-Inch 400 LF $ $
0019AB 6-Inch 4,000 LF $ S
0019AC 8-Inch 4,000 LF $ $
0019AD 10-Inch 1,500 LF $ S
0019AE 12-Inch 400 LF $ $
0019AF 14-Inch 200 LF $ $
0019AG 16-Inch 100 LF $ $

Total Bid Item No. 19 $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0020 REMOVE EXISTING ASBESTOS CEMENT PIPING IN PAVED AREAS (AREA A)

0020AA 4-Inch 100 LF $ $

0020AB 6-Inch 500 LF $ $

0020AC 8-Inch 500 LF $ $

0020AD 10-Inch 500 LF $ $

0020AE 12-Inch 100 LF $ $

0020AF 14-Inch 100 LF $ $

0020AG 16-Inch 100 LF $ $

Total Bid Item No. 20 $

0021 FLOWABLE BACKFILL (AREA A) 8,000 SY $ $
0022 AGGREGATE SURFACE COURSE (AREA A) 2,000 SY $ S
0023 CONCRETE WALK REPLACEMENT (AREA A) 5,000 SF $ $
0024 CONCRETE PAVEMENT REPLACEMENT (AREA A) 300 SY $ S
0025 ASPHALT PAVEMENT REPLACEMENT (AREA A) 6,300 SY $ $
0026 CURB AND GUTTER REPLACEMENT (AREA A) 5,800 LF $ S
0027 CONCRETE ENCASE WATER LINE (AREA A) 180 LF $ $
0028 2-INCH BLOW-OFF (AREA A) 12 EA $ S
0029 2-INCH METER IN METER BOX (AREA A) 5 EA $ $
0030 1-INCH METER IN METER BOX (AREA A) 10 EA $ S
0031 1-INCH MANUAL AIR RELEASE VALVE (AREA A) 20 EA $ $

0032 MOUNT FRANKLINRED LANDSCAPE ROCK
W/ WOVEN WEAVE BARRIER UNDERLAYMENT 10 TON S S
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0033 COUPLINGS FOR TIE-INS (AREA A)
0033AA 1-Inch 10 EA $ $
0033AB 2-Inch 5 EA S S
0033AC 3-Inch 2 EA $ $
total Bid Item No. 32 $

0034 ALL WORK FOR AREAS B THRU G AND

ALL WORK NOT LISTED SEPARATELY JOB SUM HA K $
0035 Warranty Work (All Contract Work)

The monetary value of this bid item shall equal at least 1 per cent of the
total of all bid items preceding it. A value less than 1 per cent will
result in a determination of non-responsive bid. See Contract
Specification Section 01770 CONTRACT CLOSEOUT, paragraph “Contractor’s
Response to Construction Warranty Service Requirements.”

JOB SUM el S
0036 Operation & Maintenance
Manuals JOB SUM *xx $ 25,000.00
0037 Final As-Built Drawings JOB SUM * kK S 25,000.00

TOTAL BASE BID $

0038 OPTION NO. 1: Additional cost for all work required by the plans and
specifications for: Area H - Building 4318 Pump Replacement.

TOTAL OPTION NO. 1 $

0039 OPTION NO. 2: Additional cost for all work required by the plans and
specifications for: Area I - McGregor Range Camp Water Line Improvements.

TOTAL OPTION NO. 2 $
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ACCOMPANYING AMENDMENT NO.

0001 TO SOLICITATION DACA63-03-B-0008
Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

Item Estimated Unit Estimated
No. Description Quantit Unit Cost Amount
0040 OPTION NO. 3: Additional cost for all work required by the plans and
specifications for: Area J - Dona Ana Range Camp Water Storage and Water Line
Improvements.

TOTAL OPTION NO. 3 $
0041 OPTION NO. 4: Additional cost for all work required by the plans and
specifications for: Area K - Oro Grande Range Camp Water Storage and Water Line
Improvements.

TOTAL OPTION NO. 4 $
0042 OPTION NO. 5: Additional cost for all work required by the plans and

specifications for:

0043

OPTION NO. 6:
specifications for:

Area L - Pump Capacity, Tobin Well Building 3695.

TOTAL OPTION NO. 5 $

Additional cost for all work required by the plans and
Area M - Pump Capacity, Main Cantonment Building 1318.

TOTAL OPTION NO. 6 $

TOTAL BASE BID + OPTIONS 1 - 6: $
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008

BIDDING SCHEDULE (cont)

NOTES :

1. ARITHMETIC DISCREPANCIES (EFARS 14.407-2)

(a) For the purpose of initial evaluation of bids, the following will be
utilized in resolving arithmetic discrepancies found on the face of the bidding
schedule as submitted by bidders:

(1) Obviously misplaced decimal points will be corrected;

(2) In case of discrepancy between unit price and extended price, the unit
price will govern;

(3) Apparent errors in extension of unit prices will be corrected; and
(4) Apparent errors in addition of lump-sum and extended prices will be
corrected.

(b) For the purpose of bid evaluation, the Government will proceed on the
assumption that the bidder intends his bid to be evaluated on the basis of
the unit prices, the totals arrived at by resolution of arithmetic
discrepancies as provided above and the bid will be so reflected on the
abstract of bids.

(c) These correction procedures shall not be used to resolve any ambiguity
concerning which bid is low.

2. If a modification to a bid based on unit prices is submitted, which provides
for a lump sum adjustment to the total estimated cost, the application of the lump
sum adjustment to each unit price in the bid schedule must be stated. If it is
not stated, the bidder agrees that the lump sum adjustment shall be applied on a
pro rata basis to every unit price in the bid schedule.

3. Bidders must bid on all items.

4. Costs attributable to Division 01 - General Requirements are assumed to be
prorated among bid items listed.

5. Responders are advised that this requirement may be delayed, cancelled or
revised at any time during the solicitation, selection, evaluation, negotiation
and/or final award process based on decisions related to DOD changes in force
structure and disposition of the Armed Forces.

6. For the purpose of this solicitation, the word "item" shall be considered to
mean "schedule" as used in Provision 52.214-0019, CONTRACT AWARD--SEALED BIDDING--
CONSTRUCTION, in Section 00100 INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS.
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION DACA63-03-B-0008

Solicitation No. DACA63-03-B-0008
BIDDING SCHEDULE (cont)
NOTES (cont)
7. EXERCISE OF OPTIONS (SWDR 715-1-1 (16 January 1996))

The Government reserves the right to exercise the option(s) by

written notice to the Contractor either singularly or in any combination
for up to 90 calendar days after award of the Base Bid without an
increase in the Offeror's Bid Price. Completion of added items shall
continue at the same schedule as the Base Bid unless otherwise noted in
Section 01000 CONSTRUCTION SCHEDULE, paragraph 1 entitled SCHEDULE.

9. ABBREVIATIONS

For the purpose of this solicitation, the units of measure
are represented as follows:

EA (each)

SY (square yards)

SEF (square feet)

LS (lump sum)

LF (length in linear feet)

O QO Q0w

END OF BIDDING SCHEDULE
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008

APPLICATION OF WAGE DECISIONS

Solicitation No: DACA63-03-B-0008
Proj ect: FYO03 PN 19960 Water System Upgrade
L ocation: Fort Bliss, El Paso County, Texas

1. Davis-Bacon Act Wage Decision, TX030009, Building Construction Projects, will be
applicable to the construction, alteration, painting or repair of buildings, installation within
buildings, appurtenances to buildings, foundations for buildings, excavation and fill for
buildings, and utilities within five feet of buildings for those construction activities performed in
El Paso County, Texas.

2. Davis-Bacon Act General Decision TX030032, Sewer and Water Lines, will be applicable
to the construction and all utilities more than five feet from buildings, and any other construction
requirements not shown in paragraph 1 above in El Paso County.

3. Davis-Bacon Act Wage Decision, NM 030001, Building Construction Projects, will be
applicable to the construction, alteration, painting or repair of buildings, installation within
buildings, appurtenances to buildings, foundations for buildings, excavation and fill for
buildings, and utilities within five feet of buildings for those construction activities performed in
Otero County, New Mexico.

NOTE:

(1) CERTIFIED PAYROLL RECORDSARE REQUIRED, UNDER THE DAVIS-
BACON AND RELATED ACTS (DBRA), AND MUST BE SUBMITTED WEEKLY, TO
THE U.S. ARMY CORPS OF ENGINEERS, FOR ALL CONSTRUCTION PERFORMED.

(20 THE WAGE DECISION NUMBER APPLICABLE TO THE WORK PERFORMED
FOR EACH CERTIFIED PAYROLL PERIOD, ISTO BE SHOWN (ANNOTATED) ON
EACH AND EVERY CERTIFIED PAYROLL RECORD SUBMITTED. MULTIPLE
WAGE DECISION USAGE DURING ANY ONE WORK PERIOD SHALL ALSO BE SO
ANNOTATED TO THE CERTIFIED PAYROLL RECORD.

Any questions Prospective Bidders may have with regard to Davis-Bacon Act Wage Decision

Applicability must be addressed to the Fort Worth District Contracting Division Labor Relations
Team at 1-800-443-7914.
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008
EL PASO, TX, SMSA AREA

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (APR 1984)
(FAR 52.222-23D) (DEVIATION)

(a) The offeror's attention is called to the Equal Opportunity clause and the
Affirmative Action Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage
terms for the Contractor's aggregate workforce in each trade on all construction work in
the covered area, are as follows:

Goals for minority participation Goals for female participation
for each trade for each trade

57.8% 6.9%

These goals are applicable to all the Contractor's construction work performed in
the covered area. If the Contractor performs construction work in a geographical area
located outside of the covered area, the Contractor shall apply the goals established for
the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained
from any Office of Federal Contract Compliance Programs Office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and
the regulations in 41 CFR 60-4 shall be based on (1) its implementation of the Equal
Opportunity clause, (2) specific affirmative action obligations required by the clause
entitled "Affirmative Action Compliance Requirements for Construction," and (3) its
efforts to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade.
The Contractor shall make a good faith effort to employ minorities and women evenly on
each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the
Contractor's goals shall be a violation of the contract, Executive Order 11246, as
amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be
measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant
Secretary for Federal Contract Compliance Programs, within 10 working days following
award of any construction subcontract in excess of $10,000 at any tier for construction
work under the contract resulting from this solicitation. The notification shall list the--
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008

EL PASO, TX, SMSA AREA

(1) Name, address, and telephone number of the subcontractor;
(2) Employer=s identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the
"covered area" is: the City of El Paso and County of El Paso, Texas.
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008

General Decision Nunber TX030009
Super seded General Decision No. TX020009
State: TEXAS

Construction Type:
BU LDl NG

County(ies):
EL PASO TERRELL

BUI LDI NG CONSTRUCTI ON PRQJECTS (does not include residenti al
construction consisting of single fam |y hones and apartnents up
to and including 4 stories). (Use current highway General Wage
Determ nation for Paving & Wilities Incidental to Building
Construction).

Modi fi cati on Nunber Publ i cation Date
0 06/ 13/ 2003
COUNTY(i es) :
EL PASO TERRELL
BRTX0001H 05/ 01/ 2001
Rat es Fri nges
BRI CKLAYERS 18. 00 4.40
ELECO583D 12/ 01/ 2002
Rat es Fri nges
ELECTRI Cl ANS 18. 00 4. 30+4. 25%
CABLE SPLI CERS 18. 25 4. 30+4. 25%
ENG 0953B 06/ 01/ 1999
Rat es Fri nges
POAER EQUI PMENT OPERATORS:
Forklift 12. 97 2.90
Hydraul i ¢ Crane 12.97 2.90
Tower Crane 15. 45 2.90
LABQO016B 04/ 01/ 2002
Rat es Fringes
MASON TENDERS 11. 30 2.13
SHEEO049D 07/ 01/ 1995
Rat es Fri nges
SHEET METAL WORKERS
Al Qher Wrk 16. 35 3.46
SUTX1056A 03/01/ 1990
Rat es Fri nges
CARPENTERS ( Excl udi ng batt
installation); (Including
acoustical ceiling installation
and drywal | hangi ng) 7.96
CEMENT NMASONS 8.04
GLAZI ERS 6. 75
I NSULATOR - BATT 6. 18
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| RONWORKERS;
Rei nf orci ng 9.00
St ruct ural 8. 05
LABORERS (i ncl udi ng | andscapi ng) 5.15

PAI NTERS, BRUSH & ROLLER (i ncl udi ng
drywal I finishing) 7.62
PLUVBERS & Pl PEFI TTERS:

HVAC work only 9. 49

Al'l ot her work 9.17
PONER EQUI PMENT OPERATORS:

Backhoe 7. 45
ROCFERS 5. 80

SHEET METAL WORKERS;
HVAC duct work only 7.
SPRI NKLER FI TTERS 8. 00

TRUCK DRI VERS 5
VELDERS - Receive rate prescribed for craft perform ng operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications |isted may be added after
award only as provided in the | abor standards contract cl auses
(29 CFR 5.5(a) (1) (ii)).

In the listing above, the "SU' designation neans that rates
listed under that identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. O her designations
i ndi cat e uni ons whose rates have been determ ned to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:
* an existing published wage determ nation
* a survey underlying a wage determ nation
* a Wage and Hour Division letter setting forth a
position on a wage determ nation matter
* a conformance (additional classification and rate)
ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regi onal O fice for the area in which the survey was conduct ed
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.

Wth regard to any other matter not yet ripe for the fornal

process described here, initial contact should be with the Branch
of Construction Wage Determinations. Wite to:
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Branch of Constructi on Wage Det erm nations
Wage and Hour Division

U S. Departnment of Labor

200 Constitution Avenue, N. W

Washington, D. C 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsideration fromthe Wage and Hour Admi nistrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator

U. S. Departnent of Labor

200 Constitution Avenue, N. W
Washington, D. C 20210

The request should be acconpanied by a full staterment of the
interested party's position and by any informati on (wage paynent
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Admi nistrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Wite to:

Admi ni strative Revi ew Board
U S. Departrment of Labor
200 Constitution Avenue, N. W
Washington, D. C 20210
4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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General Decision Nunber TX030032
Super seded General Decision No. TX020032
State: TEXAS

Construction Type:
SEVER AND WATER LI NE

County(ies):
EL PASO
Wat er and Sewer Lines.
Modi fi cati on Nunber Publ i cati on Date
0 06/ 13/ 2003
COUNTY(i es) :
EL PASO
SUTX7019A 10/ 17/ 1991
Rat es Fri nges
CARPENTERS $7.95
CONCRETE FI NI SHERS 7.11
FORM SETTERS 5.75
LABORERS
COVMVON 5.17
LABORER
UTILITY 6.15
Pl PELAYERS 6. 65

PONER EQUI PMENT OPERATORS:

Asphalt Distributor 30 .14

7.
Asphal t Raker 7.50 .14
Asphal t Pavi ng Machi ne 7.50
Backhoe 7.63
Front End Loader 7.39
Mot or G ader 8. 05
Rol | er 5. 89
5.

TRUCK DRI VERS
VELDERS- RECEIl VE RATE PRESCRI BED FOR CRAFT PERFORM NG OPERATI ON TO
VWH CH WELDI NG |'S | NCI DENTAL.
Unlisted classifications needed for work not included within
the scope of the classifications |isted may be added after
award only as provided in the | abor standards contract cl auses
(29 CFR 5.5(a) (1) (ii)).
In the listing above, the "SU' designation neans that rates
listed under that identifier do not reflect collectively
bar gai ned wage and fringe benefit rates. O her designations
i ndi cate uni ons whose rates have been determ ned to be
prevailing.
WAGE DETERM NATI ON APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
* an existing published wage determ nation
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* a survey underlying a wage determ nation
* a Wage and Hour Division letter setting forth a

position on a wage determ nation matter
* a conformance (additional classification and rate)

ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regi onal O fice for the area in which the survey was conducted
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.
Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Wite to:

Branch of Constructi on Wage Det erm nations
Wage and Hour Division

U S. Departnment of Labor

200 Constitution Avenue, N. W

Washington, D. C 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsi deration fromthe Wage and Hour Admi nistrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator

U. S. Departnent of Labor

200 Constitution Avenue, N. W
Washington, D. C 20210

The request should be acconpanied by a full staterment of the
interested party's position and by any informati on (wage paynent
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Wite to:

Adm ni strative Revi ew Board
U S. Departrment of Labor
200 Constitution Avenue, N. W
Washington, D. C 20210
4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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GENERAL DECI SI ON NMD30001 06/ 13/ 2003 NML
Super seded General Decision No. NMD20001
State: New Mexico

Construction Type:
BUI LDI NG
HEAVY

County(ies):
STATEW DE

STATEW DE - EXCLUDI NG EDDY AND LEA COUNTI ES FOR BU LDI NG CONSTR

GENERAL BUI LDI NG AND HEAVY ENG NEERI NG CONSTRUCTI ON shal

include the construction, alteration, repair and denolition of
bui | di ngs, including office buildings, warehouses, industrial and
comercial buildings, institutional and public buildings, and al
air conditioning, conduit, heating and ot her nechanical and

el ectrical works and site preparation for building or heavy
engi neering projects under this classification, stadia; and shal
i nclude electrical, gas, water, sewer |lines, and other such
utility construction which are part of projects under this
classification and include within the property line or |ess than
five (5) feet fromthe building or heavy engineering structure
whi chever is closer, provided, however, regard to electrica
utilities such construction shall include construction fromthe
first attachnment of incom ng power source without regard to the
property line or proximty to the building or the heavy

engi neering structure; and include construction, alteration,
repair and denolition of heavy engineering work such as power
generating plants, punp stations, natural gas conpressing
stations; covered reservoirs and covered sewage and wat er
treatment facilities concrete linings for canals, ditches and
channel s; concrete dans; earth dans of one mllion (1,000,000)
cubic yards or over; radio towers, ovens, furnaces, kilins,
silos, shafts and tunnels (other than highway shafts and

tunnel s), hydro-electric projects; and well drilling, telephone
and el ecltrical transm ssion |lines which are part of GENERAL

BU LDI NG AND HEAVY ENG NEERI NG PRQJIECTS: nmi ni ng appurtenances
such as tripples, washeries and | oadi ng and di schargi ng chutes,
and specialized structures for testing, |aunching and recovering
space and ot her rocket-type missles.

Modi fi cati on Nunber Publ i cation Date
0 06/ 13/ 2003
COUNTY(i es):
STATEW DE

ASBE0066D 03/ 01/ 2002
Rat es Fri nges
CURRY, HARDI NG LEA, QUAY, ROOSEVELT, UNI ON COUNTI ES
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ASBESTOS WORKERS/ | NSULATCORS
(I'ncl udes application of all
insulating naterials, protective
coverings, coatings and finishings
to all |types of nechanical
systens and asbestos renoval 17.05 4.96

ASBEO076B 01/01/2003
Rat es Fri nges
STATEW DE, EXCLUDI NG CURRY, HARDI NG, LEA, QUAY, ROOSEVELT &
UNI ON COUNTI ES

ASBESTOS WORKERS/ | NSULATCORS
(I'ncludes application of all
insulating naterials, pro-
tective coverings, coatings
and finishings to all types
of nechani cal systens and
asbest os renoval) 22.80 6. 65

LOS ALAMOS COUNTY 24.58 6. 65

BO L0627A 04/ 01/ 2003
Rat es Fri nges
STATEW DE, EXCLUDI NG BERNALI LLO, Cl BOLA, MCKI NLEY, RI O ARRI BA,
SANDOVAL AND SOCORRO COUNTI ES

BO LERVAKERS 23.18 13. 30

BRNVDOO1A 04/ 01/ 2002

Rat es Fri nges
BRI CKLAYERS; MARBLE NMASONS;
STONEMASONS; Tl LE LAYERS
& TERRAZZO WORKERS:
DONA ANA COUNTY 17.20 3.39
GRANT, LUNE, OTERO & SI ERRA CCS. 19.70 3.39
HI DALGO COUNTY 21.70 3.39
BRNMDO01B 04/ 01/ 2002
Rat es Fri nges

BERNALI LLO, CATRON, Cl BOLA, CHAVES, COLFAX, CURRY, DEBACA,
GUADALUPE, HARDI NG LI NCOLN, LOS ALAMOS, MCKINLEY, MORA, RIO
ARRI BA, ROOSEVELT, QUAY, SANDOVAL, SAN JUAN, SAN M GUEL, SANTA
FE, SOCORRO, TACS, TORRENCE, UNI ON & VALENCI A COUNTI ES

BRI CKLAYERS- STONENVASONS 21.53 3.51

MARBLE MASONS, TILE LAYERS &
TERRAZZO WORKERS 18. 35 3.51
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CARPO092A 10/ 01/ 2002

Rat es Fri nges
CARPENTERS, LATHERS,
& Pl LEDRI VERVEN 20. 32 4.29
LI GHT COMMERCI AL CONSTRUCTI ON* * 16. 46 2.20
**SEE DEFI NI TI ON AT THE END OF TRUCK DRI VERS
M LLWRI GHTS:
ZONE | 22.80 4.29
ZONE 11 25.05 4.29

BASI NG PO NTS FOR M LLWRI GHTS ONLY FROM ALBUQUERQUE CI TY HALL

ZONE | 0 TO 15 ROAD M LES
ZONE 11 15 TO 35 ROAD M LES

ELEC0583B 12/ 01/ 2002

Rat es Fri nges
ELECTRI Cl ANS
Zone | 18. 00 4. 25%4. 30
Zone |1 19. 25 4. 25%4. 30
CABLE SPLI CERS:
Zone | 18. 25 4. 25%4. 30
Zone |1 19.50 4. 25%4. 30

Zone 1: The area within a 25 mle radius fromthe downtown Post
Ofice in El Paso, TX. Ft Bliss and Biggs Field proper to be
included in this free zone. The area within a 15 mle radius
fromthe Post Office in Las Cruces, NMand within a 5 m | e radius
fromthe Post Ofice in Al anpgordo, Dem ng and Lordsburg. The
area 10 mles East and 10 miles West of Interstate 10 between El
Paso, Texas and Las Cruces NM

Zone 2: Dona Ana, Qtero, Luna and H dal go Counties (except that
area in Zone 1.

ELEC0611B 01/ 01/ 2003
Rat es Fringes

COWERCI AL LI NE WORK (al so applies to switching stations and
substati ons adj acent to power plants):

Bernalillo, Catron, Chaves, G bola, Colfax, Curry, DeBaca, G ant,
Quadal upe, Harding, Lincoln, Los Al anbs (USE ZONE 3 RATES),

MeKi nl ey, Mora, Quay, R o Arriba, Roosevelt, Sandoval, San Juan,
San M guel, Santa Fe, Sierra, Socorro, Taos, Torrance, Union,

Val encia & Wiite Sands M ssile Range and that portion of Fort
Bliss in New Mexico.

Li neman - Techni ci ans:
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Zone | 23.55 3.5%5. 95
Zone |1 25. 67 3. 5%5. 95
Zone |11 27.08 3.5%5. 95
Zone |V 29. 67 3. 5%5. 95
Cabl e Splicers:
Zone | 25.91 3. 5%5. 95
Zone 11 28.03 3. 5%5. 95
Zone |11 29.44 3.5%5. 95
Zone 1V 32.03 3. 5%5. 95
Equi prent Op. (i ncl udes
hel i copter op.) and
Equi prent Mechani ¢ (i ncl udes
hel i copt er nechanic):
Zone | 22.35 3.5%5. 95
Zone |1 24. 47 3. 5%5. 95
Zone |11 25.88 3. 5%5. 95
Zone |V 28. 47 3. 5%5. 95
Powder man:
Zone | 20.51 3.5%5. 95
Zone 11 22.63 3. 5%5. 95
Zone |11 24.04 3. 5%5. 95
Zone 1V 26. 63 3. 5%5. 95
G oundman - Jackhammer Op.:
Zone | 16. 70 3.5%5. 95
Zone |1 18. 82 3. 5%5. 95
Zone |11 20. 23 3. 5%5. 95
Zone 1V 22.82 3. 5%5. 95
Zone 1 Basi ¢ Wage Rates
Gty M1 es From
Mai n Post Ofice
* Al buquer que 25 mles
Santa Fe 10 miles
Las Vegas 8 mles
Far m ngt on 6 mles
Rat on 6 mles
Tucunctar i 6 mles
Gal | up 10 mles
Roswel | 12 mles
Rui doso 12 mles
Portal es 12 mles
Carrizozo 12 mles
Covis 12 mles
Bel en 12 mles
Los Lunas 12 mles
Espanol a 14 mles

*The eastern edge of the Al buquerque Zone extends no further
than the western boundary of the Village of Tjieras.

Zone 2 extending up to twenty (20) mles beyond Zone 1, EXCEPT
ALBUQUERQUE.

Zone 3 extending up to thirty (30) mles beyond Zone 1, EXCEPT
ALBUQUERQUE.
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Zone 4 anything beyond thirty (30) mles from Zone 1, EXCEPT
ALBUQUERQUE.

ELEC0611C 12/01/2002
Rat es Fri nges
ELECTRI Cl ANS:

Bernalillo, Santa Fe, Torrance, DeBaca, Quadal upe, Quay, San

M guel , Mora, Harding, Union, Colfax, Taos, Rio Arriba, Gant,
Sandoval , Val encia, Socorro, Catron, MKinley, Sierra, San Juan,
Chaves, Curry, Lincoln, G bola & Roosevelt Counties

Zone 1
El ectrici ans 23.55 7.20
Cabl e Splicers 25.91 7.20
Zone 2
El ectrici ans 25. 67 7.20
Cabl e Splicers 28. 03 7.20
Zone 3
El ectrici ans 27.08 7.20
Cabl e Splicers 29. 44 7.20
Zone 4
El ectricians 29. 67 7.20
Cabl e Splicers 32.03 7.20

Basi ¢ Wge Rates
Gty M1 es From
Main Post Office

Al buquer que 40 miles
Bel en 12 miles
Carrizozo 12 miles
Clovis 12 mles
Espanol a 14 mles
Far m ngt on 6 mles
Gl | up 10 miles
Las Vegas 8 mles
Los Lunas 12 miles
Portal es 12 mles
Rat on 6 mles
Roswel | 12 miles
Rui doso 12 miles
Santa Fe 10 miles
Tucuncari 6 mles

Zone 2 extending up to twenty (20) mles beyond Zone 1, EXCEPT
ALBUQUERQUE.

Zone 3 extending up to thirty (30) m | esbeyond Zone 1, EXCEPT
ALBUQUERQUE.
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Zone 4 anything beyond thirty (30) mles from Zone 1, EXCEPT
ALBUQUERQUE.

FOR ESTABLI SHI NG THE QUTLYI NG ZONES FROM THE ALBUQUERQUE FREE
ZONE ONLY, ZONE 2 SHALL EXTEND UP TO TEN (10) M LES BEYOND ZONE
1, ZONE 3 SHALL EXTEND UP TO TVIEENTY (20) M LES BEYOND ZONE 1, AND
ZONE 4 ANYTH NG BEYOND TVENTY (20) M LES FROM ZONE 1.

ELEC0611D 12/01/2002

Rat es Fri nges
LOS ALAMOS CO
ELECTRI Cl ANS 27.08 7.20
CABLE SPLI CERS 29.44 7.20

ELECO611E 12/ 01/ 2002

Rat es Fri nges
EDDY AND LEA COUNTI ES:
ZONE A
ELECTRI Cl ANS 22.00 7.20
CABLE SPLI CERS 23.10 7.20
ZONE B
ELECTRI Cl ANS 22.45 7.20
CABLE SPLI CERS 23.55 7.20
ZONE C
ELECTRI Cl ANS 22.60 7.20
CABLE SPLI CERS 23.70 7.20
ZONE D
ELECTRI Cl ANS 22.85 7.20
CABLE SPLI CERS 23.95 7.20

ZONE A DI SPATCH PO NTS
Artesia - 12 mles
Carlsbad - 12 mles
Hobbs - 12 nmiles
Lovington - 12 miles

Zone A shall be designated fromthe Main Post Ofice of Artesia,
Car | sbad, Hobbs and Lovi ngton, New Mexi co.

Zone B extending up to ten (10) nmiles beyond Zone A

Zone C extending up to twenty eight (28) mles beyond Zone A
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Zone D anyt hi ng beyond twenty-eight (28) mles beyond Zone A

ELEC06111 01/01/2000
Rat es Fri nges
COWERCI AL LINE WORK (al so applies to sw tching stations adjacent
to power plants):

Eddy and Lea Counti es:

Li neman - Techani ci ans:

Zone | 19. 00 3. 75%5. 15
Zone |1 19. 45 3. 75%5. 15
Zone |11 19. 60 3. 75%5. 15
Zone |V 19. 85 3. 75%5. 15
Cabl e Splicers:
Zone | 19. 35 3. 75%5. 15
Zone |1 19. 80 3. 75%5. 15
Zone |11 19. 95 3. 75%5. 15
Zone |V 20. 20 3. 75%5. 15
Equi prent Qp. and Mechani cs
(includes Helicopter Op. &
Mechani c) :
Zone | 18. 05 3. 75%5. 15
Zone |1 18. 50 3. 75%5. 15
Zone |11 18. 65 3. 75%5. 15
Zone |V 18. 90 3. 75%5. 15
Powder man
Zone | 16. 53 3. 75%5. 15
Zone |1 16. 98 3. 75%5. 15
Zone |11 17. 13 3. 75%5. 15
Zone |V 17. 38 3. 75%5. 15
G oundman - Jackhammer Op.:
Zone | 13. 49 3. 75%5. 15
Zone |1 13.94 3. 75%5. 15
Zone |11 14. 09 3. 75%5. 15
Zone |V 14. 34 3. 75%5. 15
FROM THE MAI N POST OFFI CE OF ARTESI A,
CARLSBAD, HOBBS & LOVI NGTON, NEW MEXI CO
ZONE | - 0to 12 niles
ZONE Il - 12 niles to 22 niles
ZONE Il - 22 miles to 40 mles
ZONE IV - 40 mles and beyond
ELEC0611Z 01/01/2000
Rat es Fri nges

COMVERCI AL LI NE WORK (ALSO APPLI ES TO SW TCHI NG STATI ONS AND
SUBSTATI ONS ADJACENT TO PONER PLANTS) :

Dona Ana, Hi dalgo, Luna and Gtero Cos., exclusive of Wite Sands

M ssil e Range and that portion of Fort Bliss in New
Mexi co
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Li nenen - Techni ci ans

Zone | 16. 85 3. 75%3. 30

Zone |1 18. 80 3. 75%3. 30
Cabl e Splicers

Zone | 17.19 3. 75%3. 30

Zone 11 19. 18 3. 75%3. 30

Equi prent Op. (i ncl udes
Hel i copter p.):
Zone | 14. 66 3. 75%3. 30
Zone 11 16. 36 3. 75%3. 30
Equi prent Mechani ¢ (i ncl udes
Hel i copter Mech.):

Zone | 14. 66 3. 75%3. 30

Zone || 16. 36 3. 75%3. 30
Powder man:

Zone | 14. 15 3. 75%3. 30

Zone |1 15.79 3. 75%3. 30
G oundman - Jackhammer Op.:

Zone | 11. 96 3. 75%3. 30

Zone |1 13. 35 3. 75%3. 30
ZONE | :

a. The area within a 25 mle radius fromthe Downtown Post
Ofice in El Paso, Texas. Fort Bliss and Biggs Field Property to
be included in this Free Zone. Fort Bliss and Biggs Field to be
defined by official U S. Governnent Map

b. The area within a five mle radius of any city, town, or
muni ci pality within which an enpl oyer establishes or nmintains
hi s pernmanent place of business.

c. The area within a fifteen mle radius fromthe Post Ofice
in Las Cruces, New Mexico, and within a five mle radius fromthe
Post Office in Al anbgordo, Dem ng, and Lordsburg, New Mexi co.

d. The area ten nmiles East and ten mles West of Interstate
10, between El Paso, Texas and Las Cruces, New Mexi co.

ZONE Il: Al other areas of the jurisdiction except those
specified in Zone I.

ELEVO131A 01/01/2003
Rat es Fri nges

ELEVATOR CONSTRUCTORS:
MECHANI C 24.95 7.455+a

FOOTNOTE: a. Under 5 years service 6% over 5 years service 8%
7-Paid Holidays New Years Day, Menorial Day, July
4t h, Labor Day, Thansksgiving Day, Friday after
Thanksgi vi ng Day, Christmas Day.

ENG 0953C 04/ 01/ 2002
Rat es Fri nges
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PONER EQUI PMENT OPERATORS:
HEAVY CONSTRUCTI ON:

ZONE 1:
GROUP | 15. 57 3.15
GROUP 11 16. 96 3.15
GROUP 111 17.11 3.15
GROUP 1V 17. 32 3.15
GROUP V 17. 38 3.15
GROUP VI 17.52 3.15
GROUP VI | 17. 64 3.15
GROUP VI || 19. 08 3.15

ZONE 2
GROUP | 18. 07 3.15
GROUP 11 19. 46 3.15
GROUP 111 19.61 3.15
GROUP 1V 19. 82 3.15
GROUP V 19. 88 3.15
GROUP VI 20. 02 3.15
GROUP VI | 20. 14 3.15
GROUP VI I | 21.58 3.15

ZONE 3
GROUP | 19. 57 3.15
GROUP 11 20. 96 3.15
GROUP 111 21.11 3.15
GROUP 1V 21. 32 3.15
GROUP V 21. 38 3.15
GROUP VI 21.52 3.15
GROUP VI | 21. 64 3.15
GROUP VI || 23.08 3.15

SHAFT AND TUNNEL WORK - $.15 per hour above regular rate.

HAZARDOUS PAY - The followi ng pay shall be applicable for every
hour an operating engineer is required by governnental

regul ati ons and does wear special equipnment for hazardous work at
the designated levels. This is applicable in all three zones

LEVEL C - 10% above regul ar hourly wage
LEVEL B - 10% above regul ar hourly wage
LEVEL A - 15% above regul ar hourly wage
ZONE PAY
The reference point for determ ning zone pay shall be fromthe
intersection of Interstate Hi ghway 25 and Interstate H ghway 40

(the Big "I") in Al buquerque.

ZONE | - Al buquerque - 0 to 50 mle radius from
the Big "I" shall be a Free Zone

- Farmington - 0 to 15 mile radius of Farm ngton
City Hall shall be a Free Zone

Zone Il - Shall be $2.50 per hour above base pay. WII apply
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out si de of above paraneters up to 35 mles

Zone |1l - Shall be $1.50 cents per hour above Zone Il for a
total of $4.00 per hour and will apply after 35
mles of Zone |I's paraneters.

PONER EQUI PMENT OPERATCR CLASSI FI CATI ONS

GROUP |
Fireman, O ler Screednman, Scal e Qperators, Rubber Tired
farmtype tractor, tractors under 50 hp w o attachments,
Breakman, Concrete Paving Curbing Machi ne (Bridge-Type).

GROUP |1
Rol | ers, Sheepsfoot or Pneumatic Sel f-Propelled w o Dozer,
Concrete Conveyor, Service Truck operator, Air conpressor
(315 CFM & Over), Punps (6" & Over), Screening plants,
Concrete M xers (Under 1 CY), Concrete Saw or grinder-span
type, 1 Drum Hoi st (tugger), Air Tugger, Elevating Belt
Type Loaders, Forklift, Lunber Stacker, Tractor Farm Type
(under 50 HP w/ Attachnments), Mtorman and | ndustri al
Loconotive op., Wnch Truck, Front End Loaders (under 2
CY), Power Plants which Generate Over 15 KW, Wl ding
Machi nes.

GROUP 111
Bi tum nous Distributors, Boilers, Retort & Hot O | Heaters
Concrete Mxers, (1 CV & Over), Conc. Paver-Single Drum
Drilling Equip., Mdtor Grader (rough), Shaft and Tunnel
Equi prent: (Refrigeration, slusher, junbo forns), Trenching
Machi nes (all types), Punp crete and gunite machines, Slipform
Paver, Mechanical Bullfloats, Concrete Slab Spreading
Machi ne, Concrete Sl ab Finishing Machi ne, Space Heaters,
Bi t um nous Fi ni shing Machi nes, Water Carrier (all types),
Concrete d eani ng Decontam nati on Machi ne Qperator, Horizontal
Directional Drill Locator.

GROUP |V
Front End Loaders (2 thru 10 CY), Rollers Steel Weel ed-All
Types, Bulldozer, Scrapers (Mtor or Towed), Elevating G aders
Sel f-Propell ed Rollers - Equi pped WDozer, Tw n-Bow Scrapers
and Quad 8 or 9 pushers (35 cents over basic rate), Three

bow scrapers (60 cents over basic rate), Backhoes up to 3/4
yard bucket, Head Qler (Service Truck Operator).

GROUP V

Hydraulic Cranes-Wth | ess than 50 feet of Boom (20 Tons and
Under), Concrete Paver-Double Drum Cat Cranes, Hysters, 2
Drum Hoi st, Auto Fine G ade.

GROUP VI
Mucki ng Machi nes-Al | Types

GROUP VI |

St eam Engi neers, Loader (Front End Over 10 CV) Concrete Punp
(Snorkel Type), Concrete batching plants and Asphalt plants,
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Crushing plants, Hot plants.

GROUP VI 11
Al'l Shovel Type Equi pnent, Cranes, Draglines, Backhoes
over a 3/4 yard bucket, Derricks GQuy and Stiff Leg, Pipe
nobile (No 2 Operator), Piledriver, Hydrulic Cranes (20 Tons
& Over), Mne Hoist, Belt Loader ("C.MI." Type), Boom and
Jibs 150 ft. Through 199 ft.-$.50 per hour above base pay,
200 ft and over-$1.00 per hour above base pay. Shovel (Weel
Type), Boring Machine (Tunnel or Shaft Mdle), Pipe Mbile,
Si de and sw ng-boom cats, Mtor grader (finish), Mechanic-
Vel der, Heavy Equi pnment Robotics Operator/Meechanic, Utra
H gh Pressure Waterjet Cutting Tool System Operator/Mechanic,
Vacuum Bl asti ng Machi ne Qperator/ Mechani c, Mater Environnent al
Mai nt enance Mechani c, Horizontal Directoral Drill Operator.

ENG 0953E 11/ 01/ 2002

Rat es Fri nges
PONER EQUI PMENT OPERATORS:
BUI LDI NG CONSTRUCTI ON:
GROUP | 16. 14 3.50
GROUP 11 17.71 3.50
GROUP 111 17. 83 3.50
GROUP |V 18.12 3.50
GROUP V 18. 26 3.50
GROUP VI 18. 40 3.50
GROUP VI | 18.51 3.50
GROUP VI || 20.59 3.50

PONER EQUI PMENT OPERATCR CLASSI FI CATI ONS

GROUP |
Fireman, QO ler, Screednan, Scal e op. such as Bin-a-Batch,
Rubber Tired Farm Type Tractor, Tractors under 50 hp w o
Attachnents, Brakeman, Concrete Curing Machi ne(Bridge Type).

GROUP |1
Rol | ers, Sheepsfoot or Pneumatic Sel f-Propelled w o Dozer,
Concrete Conveyor, Service Truck op. (Head Qler), Ar
Conpressor (600 CFM & Over), Punps (6" & Over), Screening
Pl ants, Concrete Mxers (Under 1 CY), Concrete Saw or

Ginder-Span Type, 1 Drum Hoists, Elevating Belt

Type Loaders, Lunber Stacker, Tractor Farm Type(under 50 HP
w Attachnents), Wnch Trucks, Front End Loader (under 2 CY),
Vel di ng Machi nes, Cat Head Wnch, Power Plants which generate
over 15 KW G ler with CDL, Concrete Curbing Machine.

GROUP 111

Bi tum nous Distributors, Boilers, Retort & Hot O | Heaters
Concrete Mxers, (1 CY & Over), Concrete Paver-Single Drum
Drilling Equip., Shaft and Tunnel Equipment: Refrigeration,
Sl usher, Junbo forns, Trenching Machines (all Types), Punp
Crete & @unite Machines, Slipfrom Paver, Mechani cal

Bul | fl oats, Concrete Slab Spreadi ng Machi ne, Concrete Sl ab
Fi ni shing Machi ne, Asphalt Plants, Bitum nous Finishing
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Machi nes, Crushing Plants, Certfied Forklift.

GROUP |V
Front End Loaders (2 thru 19 CY), Rollers Steel \Weel ed-All
Types, Bulldozer, Scrapers (Mtor or Towed), Elevating G aders
Concrete Batching Plants, Self-Propelled Rollers - Equipped
W Dozer, Twi n-Bowl Scrapers and Quad 8 or 9 Pushers ($.35 Over
Basic Rate), Three Bowl Scrapers ($.60 Over Basic Rate),
Bobcat w/ Hydraul i c Backhoes with buckets up to one and one
quarter cubic yards, Mdtor G ader (Rough), Small Articulating
Trucks.

GROUP V
Concrete Paver, Double Drum Two Drum Hoist, Auto Fine G ader
Hysters, Forklift over 2,000 Ibs. Lifting Capacity

GROUP VI
Miucki ng Machi nes-Al |l Types, Tractor with Hydraulic Backhoe,
Backhoes with Buckets up to one and one quarter cubic yards.

GROUP VI |
Hydraulic Cranes with |l ess than 50 feet of boom (20 tons and
under), Steam Engi neers, Loaders (Front end over 10 cubic
yards), Concrete Punp (Snorkel Type), Heavy Equi pment Low
Boy Driver with CDL, M ning Machi ne, Roof Bolting Machi ne,
Shuttle Car.

GROUP VI 1|
Al'l Shovel Type Equi pnent, Side Boom Cats, Cranes, Draglines,
Track or Excavat or Backhoe, Backhoes wi th Buckets over one and
one quarter cubic yards, Derricks, Quy and Stiff Leg,
Pi permobil e (No.2 Qperator), Pile Driver, Hydraulic Cranes
(20 ton and over), Mne Hoists, Belt Loader (C.MI. type)
Cranes and Draglines with Boons over 150 ft. through 199
feet $.75 above base rate per hour additional; 200 feet and
over $1.00 above base rate per hour additional, Shovel (Weel
type), Boring Machine (Tunnel or Shaft Mde), Pipe Mbile,
Mot or Grader (Finish), Mechanic, Wlder, Mbile Pipeline
I nspection Canera, Operator/Rigger, Crane |nspector,
Conti nuous M ni ng Machi ne, VAC Jet Rodder, Equi pnment
Instructor.

| RON0263D 06/ 01/ 2002
Rat es Fri nges
CHAVES, CURRY, DONA DNA, EDDY, GRANT, HARDI NG, H DALGO, LEA,
LUNA, OTERO, QUAY, ROCSEVELT, SIERRA AND UNI ON CCUNTI ES

| RONWWORKERS:
Ornanental ; Structural and
rei nforcing 18. 79 4.35

| RONO495A 06/ 01/ 2002
Rat es Fri nges
BERNALI LLO, CATRON, Cl BOLA, COLFAX, DeBACA, GUADALUPE, LI NCOLN,
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LOS ALAMOS, TACS, MKINLEY, MORA, RI O ARRI BA, SAN JUAN, SAN
M GUEL, SANDOVAL, SANTA FE, SOCORRO, TORRANCE, VALENCI A COUNTI ES

| RONVWORKERS:
Ornanental ; Structural and
rei nforcing 18. 00 7.53

LABCOO16A 10/ 01/ 2002

Rat es Fri nges
LABORERS:
BUI LDI NG CONSTRUCTI ON:
GROUP | 12. 77 2.40
GROUP 11 13.39 2.40
GROUP 111 14. 14 2.40
GROUP 1V 15. 99 2.40
LABORER CLASSI FI CATI ONS
GROUP |: Chai nmen, Stakedrivers, Stake Hopper, Heater

Tenders, Pick and Shovel Work, W ndow C eaning and O ean up,

Fl agman, Landscapi ng and Planter, Fence Builder, Quardrail

Bui | der, Unl oadi ng of Furniture and Fi xtures, Shop Hel per.

(Chai nman and St akedrivers working solely for an engineering firm
are not subject to this agreenent.)

GROUP I1: Carpenter Tenders, Concrete Wrkers, Concrete Buggy
Operators, Industrial and Plant Laborers, Fire Watch, Sw nging
Scaf fol ds Tender, Fine Grader, Form Stripper, Gabi an Basket
Buil ders, R p Rap Stoneman, Drywall, Stocking and Handli ng,

Fl'y Ash Vacuum Operator, Man Hol e Buil der, Tool Room Person and
Checker on Jobsite.

GROUP IIl: Electric Air and Gas Operated Power Tools, Asphalt
Rakers, Chain Saw Qperators, Oxy Gasoline Torch Operators,
Cutting Torch Operators or Burner Person, Qunite Rebound Men,
Fog Machi ne Qperators, Power Buggy Operators, Rodnen,

Sandbl ast ers(potnen), Wagon Drill and Di anond Core Driller,

Air Track, Drill Operator Hydraulic Core Drill D anond, Tenders
Qutside with Punps under 6", Concrete Burners, Cenent Mason
Tenders, Plasterers Hodcarriers, Mdrtar Mxer, Plaster Spreader
Operators, Plaster Tenders, Qunite Nozzl enen, Pipelayer,

Punpcret e Nozzl enen, Powder nen Tender Denolition, G ade Checker,
Vi brator Operator, Concrete Saw Qperators, Stone Mason Tender,
Jack Hammer and Chi ppi ng Hammer Operator, Green Cutter High
Pressure Air and Water on Concrete Bl aster, Pipelayer (includes
but not linmted to water pipe, sewer pipe, drainage pipe, pvc,
and all underground tile, pipe), Cast Iron Concrete pipe,

unl oadi ng, handling, distribution, and installation.

GROUP 1V: Asbest os Abatenment Laborer, Toxic and Hazar dous Waste
Renoval Laborer, Lead Base Pai nt Renoval Laborer,

Laborer/ Concrete Specialist, Pest Technician (Licensed by the
Bureau of Rodent Managenent), State Licensed Powder man and,

Bl aster, Laborers AGC Certified Scaffold Buil der Laborer, or
Hydr onobi |l e Scaffol d Buil der, Radiation Wirker 11.
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LABC0016C 04/ 01/ 2002

Rat es Fri nges
LABORERS:
HEAVY CONSTRUCTI ON:

ZONE 1:
GROUP | 13. 39 2.45
GROUP 11 14. 14 2.45

ZONE 2:
GROUP | 15. 89 2.45
GROUP 11 16. 64 2.45

ZONE 3:
GROUP | 17. 39 2.45
GROUP 11 18. 14 2.45

LABORER CLASSI FI CATI ONS

GROUP |: Construction and General Laborers, Carpenter Tenders,
Concrete Workers, Stakedrivers, Concrete Buggy Qperators,
Hand Fl agman.

GROUP Il1: Air and Power Tool Qperators, Asphalt Rakers, Chain
Saw Operators, Cutting Torch Cperators, Denplition, Qunite
Rebound Men, Rod and Chai nnmen, Grade Setters, Power Buggy
Operators, Sand Bl asters (pot nen), Nozzl eman, \Wagon Core and

D anond Drillers Tenders, Qutside Scal ers, Fog Machi ne Operators,
Air, Gas, Hydraulic Tool and Electrical Tool Operators, Barco
Hammers Cutting Torches, Drill, Dianond and Core Drills, Electric
Hammers, Jackhammers, Hydraulic Jacks, Tanpers, Air Tanpers,
Concrete Processing Material, Form Setters, Airport Runways,
Operators of Concrete Saws on Pavenent (other than gangsaws)
Power Operated Concrete Buggi es, Hot Asphalt Labor, Paving

Br eakers, Cofferdans, Boxtenders, Caissons 8 to 12', Jack-
Hammer Operators in Caissons over 12', Labor Applicable to

Pi pe Coating or Wapping, Pipe Wappers, Plant and Yard, Relining
Pi pe, Hydroliner (a plastic may be used to waterproof), Pipelayer
on Underground Bores, Sewer, Monitors, Jeep Holiday Detector

Men, Punp Qperators, Rakers, Vibrators, Hydro-Boom M xer Man,
Qunnite Nozzl emen, Shortcrete Qperator, Tinberman, Tinber and

Chain Saws, Sand Bl asters, Licensed Powder men, Powder nen and
Bl asters, Siphons, Signal men, Grade Checker.

ZONE PAY
The reference point for determ ning zone pay shall be fromthe
intersection of Interstate Hi ghway 25 and Interstate H ghway 40
(The Big "I") in Al buquerque.
ZONE 1 - FREE ZONE - 0 to 50 mles

ZONE 2 - 50 to 85 miles fromreference points. $2.50 per
hour above base wage.
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ZONE 3 - over 85 miles fromreference points. $4.00 per
hour above base wage.

Wor kmen enpl oyed on work forty (40) or nore feet above the ground
or above a solid floor, deck, or flat roof shall receive prem um
pay as follows:

40 to 80 feet - $0.25 per hour

80 to 120 feet - $0.50 per hour

120 to 160 feet - $0.75 per hour

above 160 feet - $1.00 per hour

SHAFTS, RAISES, M SSLE SILGCS, AND ALL OTHER UNDERGRCOUND WORK
( EXCLUDI NG REPROCESSI NG Pl PE UNDERGROUND) :

ZONE 1:
GROUP | 15. 40 2.45
GROUP 11 15. 67 2.45
GROUP |11 15. 82 2.45
Shifter 16. 05 2.45
ZONE 2:
GROUP | 17.90 2.45
GROUP 1| 18.17 2.45
GROUP |11 18. 32 2.45
Shifter 18.55 2.45
ZONE 3:
GROUP | 19. 40 2.45
GROUP 11 19. 67 2.45
GROUP |11 19. 82 2.45
Shifter 20. 05 2.45

LABORER CLASSI FI CATI ONS

GROUP |: Tunnel Workers: Laborers and Hand Muckers Top
Landers, Goutnen, N ppers, Tracknen.

GROUP 11: Chuck Tenders.

GROUP I11: Shaft Workers, Air Tugger Qperators, Concrete Wrkers
(including all cenent chipping and fini shing underground),
Drillers, Form Setters and Handl ers, Hand Muckers, M ners,
Powder nen, Steel Setters, Tunnel Liners, Plate Setters,

Rei nforcing Steel Setters, all Cutting and Wl ding incidental to
M ners' work, Powdernen and Bl asters, Ti nbernen.

LABC0D016D 10/ 01/ 2002
Rat es Fringes
LABORERS:
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HEAVY CONSTRUCTI ON:

ZONE 1:
GROUP | 15. 65 2.45
GROUP 11 15.90 2.45
GROUP |11 16. 05 2.45
GROUP |1V 15. 99 2.45
ZONE 2:
GROUP | 18. 15 2.45
GROUP 11 18. 40 2.45
GROUP |11 18.55 2.45
GROUP |1V 18. 49 2.45
ZONE 3:
GROUP | 19. 65 2.45
GROUP 11 19.90 2.45
GROUP |11 20. 05 2.45
GROUP |V 19. 99 2.45

ZONE PAY
The reference point for determ ning zone pay shall be fromthe
intersection of Interstate Hi ghway 25 and Interstate H ghway 40
(The Big "I") in Al buquerque.

Free Zone - 0 to 50 niles.

Zone 2 - 50 to 85 miles fromabove reference points. $2.50
per hour above base wage.

Zone 3 - over 85 mles fromabove reference points. $4.00
per hour above base wage.

Wor kmen enpl oyed on work forty (40) or nore feet above the ground
or above a solid floor, deck, or flat roof shall receive
prem um pay as follows:
40 to 80 feet - $0.25 per hour
80 to 120 feet - $0.50 per hour
120 to 160 feet - $0.75 per hour
above 160 feet - $1.00 per hour
LABORER CLASSI FI CATI ONS
GROUP |: Wagon Core, Dianond Drillers
GROUP Il: Concrete Burner, Hodcarriers, Mrtar Mxers, Plaster
Spreader Qperators, Plaster Tenders, Qunite Nozzlenmen, Pipelayers
Pumpcrete Nozzl emen.

GROUP I11: Powdernen and Bl asters.

GROUP 1V: Includes but is not linmted to the follow ng specialty
categories of Construction Specialists: Asbestos Abatenent
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Laborers, Toxic and Hazardous Waste Renoval Laborers, Lead

Base Paint Renoval Laborers, Laborer/Concrete Specialist, Pest
Techni cian (Licensed by the Bureau of Rodent Managenent), State
Li censed Powder man and Bl aster, Laborers-AGC Certified R gger and
Si gnal Man, Laborers-AGC Certified Scaffold Buil der Laborer, or
Hydr onobi | e Scaffol d Buil der, Radiation Wirker 11.

PAI NO823A 4/ 01/ 2002

Rat es Fringes
PAI NTERS:
Mnes, mlls, Power plants, energy
pl ants, refineries, coal gassifica-
tion plants, nuclear related facili -
ties & all steel work incidental
thereto including stacks of all
descri pti ons:
Brush, roller, pot tender, sand-
bl aster, grinder operator:
New Wor k:
Zone | 16. 05 4,58
Zone |1 17. 05 4,58
Zone 111 18. 55 4,58
Repai nt/renodel :
Zone | 13. 64 4,58
Zone |1 14. 64 4,58
Zone 111 16. 14 4,58
Spray; Preparation for and
application of epoxy & special
coatings; Hand Fi ni sher/ Machi ne
Text ure:
New Wor k:
Zone | 16. 55 4,58
Zone |1 17. 55 4,58
Zone |11 19. 05 4,58
Repai nt/renodel :
Zone | 14. 57 4,58
Zone |1 15. 57 4,58
Zone 111 17. 07 4,58
Hand texture
New Wor k:
Zone | 18. 85 4,58
Zone |1 19. 85 4,58
Zone |11 21.98 4,58
Repai nt/renodel :
Zone | 14. 60 4,58
Zone |1 15. 60 4,58
Zone |11 17.73 4,58
Paper hangers:
New Wor k:
Zone | 17. 05 4,58
Zone |1 18. 05 4,58
Zone 111 19.55 4,58
Repai nt/renodel :
Zone | 14. 49 4,58
Zone |1 15. 49 4,58
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Zone |11 16. 99 4,58
Drywal | finisher; Anmes
Tool operator:

New Wor k:
Zone | 19. 60 4.58
Zone || 20. 60 4.58
Zone |11 23.73 4,58
Repai nt/renodel :
Zone | 15. 35 4.58
Zone || 16. 35 4.58
Zone |11 18. 48 4,58

H GH PAY: High pay shall apply to any free fall area exceeding
30 feet fromthe ground |level. The hourly wage rate shall be

i ncreased $.50 per hour fromthe 30 foot |evel up. The
determining factor in high pay shall be a stationary fl oor,

| andi ng or grate, excluding elevated tank wal kways.

PAI NTERS ZONE DEFI NI TI ONS

Free Zone: An area within a 30 mle radius of the nain post
office in the city or town where an enpl oyee permanently
resides at the tine of hire shall be considered Zone 1. All
jobs beyond the 30 nmile radius shall be covered by the zone
schedul e bel ow

ZONE | - BASE PAY UP TO 30 M LES
ZONE Il - EXTENDING 30 M LES TO 75 M LES BEYOND ZONE |
ZONE |1l - EXTENDI NG 75 M LES AND BEYOND

Al buguer que, Santa Fe and Bel en shall be considered in Zone 1.

PAI NO823B 04/ 01/ 2003

Rat es Fri nges
GLAZI ERS 20. 15 4.11
PAI N0O823C 04/ 01/ 2003
Rat es Fri nges
SOFT FLOOR LAYERS:
ZONE | 17. 48 4.58
ZONE 11 18. 48 4.58
ZONE |11 19. 98 4.58

SOFT FLOOR LAYERS ZONE DEFI NI TI ONS

Free Zone: An area within a 30 mle radius of the nain post
office in the city or town where an enpl oyee permanently
resides at the tine of hire shall be considered Zone 1. All
jobs beyond the 30 mile radius shall be covered by the zone
schedul e bel ow

ZONEl -- Up to 30 mles
ZONE Il -- 30 to 75 mles
ZONE I'Il - 75 mles and beyond
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Al buquer que, Santa Fe and Bel en shall be considered Zone 1.

PAI NO823D 04/ 01/ 2002

Rat es Fri nges
PAI NTERS
Al O her Wrk: Conmerci al :
Brush, roller, spray and
speci al coati ngs:
Zone | 14. 24 3.58
Zone 11 15. 24 3.58
Zone |11 16. 74 3.58
Sand bl asters; striping
machi ne operators:
Zone | 15. 69 3.58
Zone 11 16. 69 3.58
Zone 111 18. 19 3.58
Si gn painters:
Zone | 16. 04 3.58
Zone 11 17. 04 3.58
Zone |11 18. 54 3.58
Paper hangers:
Zone | 16. 19 3.58
Zone 11 17.19 3.58
Zone 111 18. 69 3.58
Tenant | nprovenent *:
Hand texture:
Zone | 14. 60 4.08
Zone 11 15. 60 4.08
Zone |11 17.73 4.08
Paper hangers:
Zone | 16. 19 4.08
Zone 11 17.19 4.08
Zone 111 18. 69 4.08
Drywal | finishers:
Zone | 14. 60 4.08
Zone 11 15. 60 4.08
Zone |11 17.73 4.08
Anes Tool operators:
Zone | 18. 85 4.08
Zone 11 19. 85 4.08
Zone 111 21.98 4.08

*Tenant inprovenent shall be considered the follow ng types of
wor k: repaint, renodel, alterations and additions to an existing
buil ding, the painting and repair of hotels, notels and
apartnent buildings five stories and over, new and repair.

H GH PAY: Hi gh pay shall apply to any free fall area exceedi ng
30 feet fromthe ground | evel. The hourly wage rate shall be

i ncreased $.50 per hour fromthe 30 foot |evel up. The
determining factor in high pay shall be a stationary fl oor,

| andi ng or grate, excluding el evated tank wal kways.

PAI NTERS ZONE DEFI NI TI ONS

00710 - 27



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008

Free Zone: An area within a 30 mle radius of the main post
office of the city or town where an enpl oyee permanently
resides at the tine of hire shall be considered Zone 1. All
jobs beyond the 30 mile radius shall be covered by the zone
schedul e bel ow

ZONE | - BASE PAY UP TO 30 M LES
ZONE Il - EXTENDING 30 M LES TO 75 M LES BEYOND ZONE |
ZONE |1l - EXTENDI NG 75 M LES AND BEYOND

Al buguer que, Santa Fe and Bel en shall be considered in Zone 1.

Rat es Fri nges
CEMENT MASONS 17. 35 4.52
PLAS0254B 07/ 01/ 2002
Rat es Fri nges
PLASTERERS 17.50 4.42
PLUMD412A 04/ 01/ 2003
Rat es Fri nges
REMAI NI NG COUNTI ES
PLUMBERS & PI PEFI TTERS 24.83 6. 10

LOS ALAMOS, SOUTH MESA, McGREGOR RANGE, WHI TE SANDS M SSI LE
RANGE AND/ OR PROVI NG GROUNDS

PLUMBERS & PI PEFI TTERS 25. 63 6.10
LI GAT COMVERCI AL :

Al irrigation & 15. 96 4.20
I awn sprinkl er

Rat es Fringes
ROOFERS 13.30 1.99
SHEEOO049A 04/ 01/ 2003
Rat es Fri nges
REMAI NI NG COUNTI ES
SHEET METAL WORKERS 23.65 8.14
SHEEO049B 04/ 01/ 2003
Rat es Fri nges

LOS ALAMOS COUNTY
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SHEET METAL WORKERS 25.55 8. 20

SUNMLOO2A 08/ 11/1993

Rat es Fri nges
SPRI NKLER FI TTERS:
Bernalillo, Los Al anbs &
Santa Fe, Counties 15. 55
G ero County 17. 45 3.75
Remai ni ng Cos. (Except Dona Ana) 16. 06 2.95
TEAMD492A 06/ 01/ 1993
Rat es Fri nges
TRUCK DRI VERS:
BUI LDI NG CONSTRUCTI ON:
Zone | :
GROUP | 9.83 1.89
GROUP 11 10. 10 1.89
GROUP 111 10. 18 1.89
GROUP |V 10. 30 1.89
GROUP V 10. 35 1.89
GROUP VI 10. 45 1.89
GROUP VI | 10.55 1.89
GROUP V111 10. 69 1.89
GROUP | X 10. 84 1.89
Zone |1
GROUP | 11.58 1.89
GROUP 11 11.85 1.89
GROUP 111 11.93 1.89
GROUP |V 12.05 1.89
GROUP V 12.10 1.89
GROUP VI 12. 20 1.89
GROUP VI 1 12. 30 1.89
Goup VI 12. 44 1.89
Goup IX 12. 59 1.89
Zone |11:
GROUP | 12. 08 1.89
GROUP 11 12.35 1.89
GROUP 111 12.43 1.89
GROUP |V 12.55 1.89
GROUP V 12. 60 1.89
GROUP VI 12.70 1.89
GROUP VI | 12. 80 1.89
GROUP V111 12. 94 1.89
GROUP | X 13.09 1.89

BUI LDI NG CONSTRUCTI ON:
Li ght Commercial Construction:

Zone |:
GROUP | 7.86 1.89
GROUP 11 8.08 1.89
GROUP 111 8.14 1.89
GROUP |V 8.24 1.89
GROUP V 8.28 1.89
GROUP VI 8. 36 1.89
GROUP VI | 8.44 1.89
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GROUP VI I 8.55 1.89
GROUP | X 8.67 1.89
Zone |1
GROUP | 9. 26 1.89
GROUP 11 9.48 1.89
GROUP 111 9.54 1.89
GROUP 1V 9. 64 1.89
GROUP V 9.68 1.89
GROUP VI 9.76 1.89
GROUP VI | 9.84 1.89
Goup VIII 9. 95 1.89
Goup I X 10. 07 1.89
Zone |11:
GROUP | 9. 66 1.89
GROUP 11 9. 88 1.89
GROUP 111 9.94 1.89
GROUP 1V 10. 04 1.89
GROUP V 10. 08 1.89
GROUP VI 10. 16 1.89
GROUP VI | 10. 24 1.89
GROUP VI I 10. 35 1.89
GROUP | X 10. 47 1.89
HEAVY CONSTRUCTI ON:
Zone |:
GROUP | 10. 08 1.79
GROUP 1| 10. 35 1.79
GROUP 111 10. 43 1.79
GROUP 1V 10. 55 1.79
GROUP V 10. 60 1.79
GROUP VI 10. 70 1.79
GROUP VI | 10. 80 1.79
GROUP VI I | 10. 94 1.79
GROUP | X 11. 09 1.79
Zone |1
GROUP | 11.58 1.79
GROUP 1| 11. 85 1.79
GROUP 111 11.93 1.79
GROUP 1V 12. 05 1.79
GROUP V 12. 10 1.79
GROUP VI 12. 20 1.79
GROUP VI | 12. 30 1.79
GROUP VI I | 12. 44 1.79
GROUP | X 12.59 1.79
Zone |11:
GROUP | 11.83 1.79
GROUP 1| 12. 10 1.79
GROUP 111 12.18 1.79
GROUP 1V 12. 30 1.79
GROUP V 12. 35 1.79
GROUP VI 12. 45 1.79
GROUP VI | 12.55 1.79
GROUP VI I | 12. 69 1.79
GROUP | X 12. 84 1.79

TRUCK DRI VER (BUI LDI NG & HEAVY CONSTRUCTI ON) CLASSI FI CATI ONS
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GROUP 1 :
Pi ckup 3/4 Ton and Under, Lubrication, Light Tire Repair and
Washer, Swanper, 2 or 4 and up.

GROUP 11

Dunp or Batch Truck Under 8 C.Y.WL.: Flat Bed (bobtail) 2
Ton and Under, Warehousenman including Material Check, Fork
Lift Under 5 Ton MRC.

GROUP 111:

Dump Trucks (Including All H ghway and O'f H ghway) 8 up to
16 C.Y.WL.C.; Water, Fuel or Q1| Trucks Less Than 3,000 gal .
Fl at Bed (bobtail) Over 2 Tons.

GROUP 1V

Distributor Driver, Heavy Tire Repair, Lunber Carrier Driver,
Young Buggy or Simlar Equiprent, Transit Mx or Agitator 2
or 3 Axle Bobtail Equipnent, Scissor Truck, Bul k Cenent
Bobtail 2 or 3 Axle, Sem -Trailer Flat Bed or Van Single Axle
Forklift 5 Ton and over MR C.

GROUP V-

Dunpsters and Dunpcrete Driver; Water, Fuel or G| Trucks
3,000 to 6,000 Gallons; Lowboys and Light Equiprment Driver;
Euclid Type Tank Wagon Under 6,000 Gall ons.

GROUP VI:
Vacuum Truck; Dunp Trucks (including all highway and off-
hi ghway 16 up to 22 C. Y.WL.C.

GROUP VI | :

Transit Mx or Agitator Sem or 4 Axle Equi prent Driver;

Fl aherty Truck Type Spreader Box Driver; Slurry Truck Driver
Bul k Cenent Driver; Sem -Doubles; $ Axle Bobtail; Wnch Truck

and "A" Frane; Dunp Truck (including all H ghway and O f -
H ghway) 22 CY up to 35 C.Y.WL.C

GROUP VI 1:

Euclid D esel Power Turnarocker; Terra Coba- DW20- Tour neau
Pulls and Simlar D esel Powered Equi prent when used to haul
Material s and Assigned to a Teanster-Lowboy Heavy Equi pnent
Driver; Water, Fuel and G| Trucks 6,000 Gallons and Over

I ncl udi ng Tank Wagon Drivers, Sem-Trailer Driver (Flat-Bed
or Van Tandens); Light Equi pment Mechani c; Dunp Trucks
(I'ncluding All H ghway and O f-H ghway) 35 C. Y.WL.C. and
Over; Truck and Trailer or Sem -Trailer (Flated); eject all.

GROUP | X:
Lowboy (Heavy Equi pnent Doubl e Gooseneck); Heavy Equi pnent
Mechani c; Wl der (Body and Fender Men).

TRUCK DRI VERS ZONE PAY BASI NG PO NTS AND DEFI NI TI ONS LI STED BELOW

FOR BUI LDI NG AND HEAVY CONSTRUCTI ON - BASI NG PO NTS ARE AS
FOLLOWS:

ALAMOGORDO, ALBUQUERQUE, ARTESI A, BAYARD, BELEN, CARLSBAD,
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0008

CLOVI S, DEM NG ESPANOLA, EUNI CE, FARM NGTON, GALLUP, GRANTS,
HOBBS, LAS CRUCES, LAS VEGS, LORDSBURG LOVI NGTON, PORTALES,
RATON, ROSWELL, RU DOSO, SANTA FE, SANTA ROSE, SILVER CTY,
SOCORRO, TACS, TUCUMCARI

ZONE |
Projects within 15 mles fromthe starting points above

ZONE 1 |
Projects 15 or nore road miles but less than 35 mles from
above, includes all of Los Al anps County

ZONE |11
Projects nore than 35 road niles, or nore from above.

** L] GHT COMVERCI AL DEFI NI TI ON

Construction, erection, alteration, repair, nodification,
addition to or inmprovenent in whole or in part of structures for
whi ch the maj or support systemis wood frane constructi on and
will also include all apartnents over 4 stories, all convenience
stores, fast food restaurants, autonobile service stations &
notels up to 2 stories high.

VELDERS - Receive rate prescribed for craft perform ng operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications |listed nmay be added after
award only as provided in the | abor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).

In the listing above, the "SU' designation neans that rates
listed under that identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Oher designations

i ndi cate uni ons whose rates have been determined to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determ nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a
position on a wage determ nation natter

* a conformance (additional classification and rate)
ruling
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On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional O fice for the area in which the survey was conducted
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) shoul d be foll owed.

Wth regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determ nations. Wite to:

Branch of Constructi on Wage Determninations
Wage and Hour Division

U S. Departnent of Labor

200 Constitution Avenue, N. W

Washi ngton, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsi deration fromthe Wage and Hour Adm nistrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adm nistrator

U S. Departnment of Labor

200 Constitution Avenue, N. W
Washington, D. C. 20210

The request should be acconpanied by a full statement of the
interested party's position and by any information (wage paynent
data, project description, area practice nmaterial, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Admnistrator is not favorable, an
interested party may appeal directly to the Adm nistrative Review
Board (fornmerly the Wage Appeals Board). Wite to:

Admi ni strative Review Board

U S. Departnent of Labor

200 Constitution Avenue, N. W

Washi ngton, D. C. 20210
4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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(AM-0001)
SECTION 00800
SPECIAL CONTRACT REQUIREMENTS

PHYSICAL DATA (APR 1984) (FAR 52.236-4)

Data and information furnished or referred to below is for the Contractor's information. The Government shall not
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

a. The physical conditions indicated on the drawings and in the specifications are the result of site
investigations by surveys [and borings].

b. Ground water levels
It has been observed that ground water levels in heavily timbered or grassed areas quite often undergo a significant
temporary rise when the area is cleared and/or stripped. This increase in water level can hinder traffic and
construction progress in the affected areas. The duration of the ground water rise varies considerably, depending on
prevailing weather and/or climatic conditions. Ref: Yearbook of Agriculture, 1957, copy available for inspection in
Fort Worth District Office.

REQUIRED INSURANCE

Pursuant to FAR 28.307-2, the Contractor shall procure and maintain during the entire period of his performance
under this contract the following minimum insurance:

a.  Workers' compensation and employers' liability insurance in compliance with applicable state statutes, with
a minimum employers' liability coverage of $100,000.

b. Comprehensive general liability insurance for bodily injury in the minimum limits of $500,000 per
occurrence. No property damage liability insurance is required.

c. Comprehensive automobile liability insurance covering the operation of all automobiles used in connection
with the performance of the contract in the minimum limits of $200,000 per person and $500,000 per occurrence for
bodily injury and $20,000 per occurrence for property damage. (See Contract Clause entitled Insurance--Work on a
Government Installation)

HAZARDOUS MATERIALS ABATEMENT INSURANCE

a. If hazardous materials (e.g. asbestos, lead-based paint, polychlorinated biphenyl (pcb) compounds)
abatement/removal or any other work with hazardous materials is required under this contract and Comprehensive
General Liability Insurance is required, the policy of insurance which covers the hazardous materials
abatement/removal or other work with asbestos shall be a "per occurrence" policy as that term used in the insurance
industry. A policy issued on a "claims made" basis or any other "short tail" basis will not be accepted.

b. The Comprehensive General Liability per occurrence policy shall be obtained by the prime Contractor if
the hazardous materials abatement work is performed by the prime Contractor's own work force, or by an hazardous
materials abatement subcontractor(s), if the hazardous materials abatement work is subcontracted. The Contractor
shall insert in the subcontract a requirement for the hazardous materials abatement subcontractor(s) to provide and
maintain the insurance required by this paragraph. The Contractor shall maintain a copy of the subcontractor's proof
of required insurance, and shall make such copy available to the Contracting Officer upon request.

CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS

a. The Government will provide the Contractor, without charge, one set of contract drawings and one set of
specifications in electronic format on a compact disk. It is the Contractor's responsibility to reproduce a set of
contract drawings from this compact disk. The Government will not give the contractor any hard copy paper
drawings or specifications for any contract resulting from this solicitation.

b. The Contractor shall--

1. Check all drawings furnished immediately upon receipt;

2. Compare all drawings and verify the figures before laying out the work;

3. Promptly notify the Contracting Officer of any discrepancies; and

4. Be responsible for any errors that might have been avoided by complying with this paragraph (b).
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c. Large-scale drawings shall, in general, govern small-scale drawings. Figures marked on drawings shall, in
general, be followed in preference to scale measurements.

d. Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work, but shall be performed as
if fully and correctly set forth and described in the drawings and specifications.

e. The work shall conform to the specifications and the contract drawings identified as: (AM-0001) Upgrade
Water Systems, Fort Bliss, Texas (AM-0001). The list of drawings and maps set out in the index on the drawings is
hereby incorporated by reference into these specifications. Schedules included in the drawings are for the purpose
of defining requirements other than quantities.

SALVAGE MATERIALS AND EQUIPMENT

The Contractor shall maintain adequate property control records for all materials or equipment specified to be
salvaged. These records may be in accordance with the Contractor's system of property control, if approved by the
property administrator. The Contractor shall be responsible for the adequate storage and protection of all salvaged
materials and equipment and shall replace, at no cost to the Government, all salvage materials and equipment which
are broken or damaged during salvage operations as the result of his negligence, or while in his care.

YEAR 2000 COMPLIANCE

In accordance with FAR 39.106, the Contractor shall ensure that with respect to any design, construction, goods, or
services under this contract as well as any subsequent task/delivery orders issued under this contract (if applicable),
all information technology contained therein shall be Year 2000 compliant. Specifically the Contractor shall:

a. Perform, maintain, and provide an inventory of all major components to include structures, equipment,
items, parts, and furnishings under this contract and each task/delivery order that may be affected by the Y2K
compliance requirement.

b. Indicate whether each component is currently Year 2000 compliant or requires an upgrade for compliance
prior to government acceptance.

REQUIRED INVENTORY OF INFORMATION TECHNOLOGY

In accordance with SCR-6, "Year 2000 Compliance", the inventory of all information technology, including
embedded systems (i.e., microprocessor-based equipment) furnished under this contract which may be affected by
the Year 2000 compliance requirement shall contain the following information:

a. Contract number, project title, name of contractor

b. Equipment name/label

c. Indication on whether the information technology is currently Year 2000 compliant or requires an upgrade for
compliance prior to government acceptance

e. Manufacturer's model/serial number and date manufactured

f. Specific location of equipment, i.e., building/room number

g. If equipment is a controller only, indicate what other equipment is controlled by this controller

h. Interoperability: identify any other equipment that is sending/receiving information to monitor or control said
equipment

i. If a PC, including laptop, is required to program, update data, etc., of said equipment , provide PC
specifications, operating software name and version number

j- Method used to determine Y2K compliance, i.e., field test, manufacturer's Statement of Compliance, etc.
See Appendix A at Section 00800 for a list of examples of embedded systems.

CORRESPONDENCE IDENTIFICATION

a. The Contractor shall use a serial numbering system on all formal correspondence sent to the Contracting
Officer or his representative. The Contractor will provide one original and two duplicate copies of all
correspondence.

b. The Contractor may use a Request for Information (RFI) system for drawing/specification clarifications,
subject to the following conditions:
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1. The Contractor shall use a sequential numbering system for all RFI's separate and apart from the
correspondence numbering system.

2. The Contractor shall provide one original and two copies of all RFT's.

3. The Contractor shall designate ONE individual responsible person, subject to approval by the
Contracting Officer, for reviewing and issuing RFI's.

4. For projects requiring Network Analysis Systems (NAS), all RFI's shall identify the NAS activities
directly or indirectly affected by the RFI on the progress schedule. The Contractor should anticipate a minimum of
10 calendar days for Government review and response.

5. No requests for deviations or variations from the contract by RFI will be allowed.

Deviations/variations are to be submitted on ENG Form 4025 as described in Section 01330 Submittal Procedures.

6. The use of RFI's does not relieve the Contractor of the responsibility for reviewing the contract
documents and coordinating the work to be performed. If the Contracting Officer determines that the RFI system is
being used for other than its intended purpose, the Contracting Officer has the authority to discontinue the use of the
RFT's for the remainder of the contract.

EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

Whenever a contract or modification of contract price is negotiated, the Contractor's cost proposals for equipment
ownership and operating expenses shall be determined in accordance with the requirements of EFARS 52.213-5000,
EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE. Interested parties may purchase copies
of EP 1110-1-8 (Volumes 1 through 12) by phoning (202) 783-3238, or by writing "Superintendent of Documents
U.S. Government Printing Office, Washington, D.C. 20402." Major credit cards are accepted. An electronic copy
of this publication may be found the US Army Corps of Engineers Publication web site at
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/cecw.htm.

VALUE ENGINEERING CONTRACTOR PROPOSAL - VECP (AUG 86)

a. Reference the Contract Clause "VALUE ENGINEERING - CONSTRUCTION."

b. After receipt of an approved VECP modification signed by the Contracting Officer, the Contractor may

include its share of the Instant Contract Savings as part of the next scheduled Progress Payment estimate.

c. Payment of the Contractor's share of the Instant Contract Savings may be withheld at the discretion of the
Contracting Officer, until a revised NAS or BAR CHART for the affected activity has been submitted and approved.

U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1

Reference Federal Acquisition Regulation (FAR) Clause 52.236-13, Accident Prevention. Engineer Manual (EM)
385-1-1 and its changes are no longer available as part of this solicitation/contract but rather is available at
http://www.hg.usace.army.mil (select Safety and Occupational Health). Consequently, the Contractor shall be
responsible for complying with the current edition and all changes posted on the web as of the effective date of this
solicitation.

ACCESS TO AUTOMATED INFORMATION SYSTEMS (AIS)

All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants,
cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand alone
computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-III position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an
ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position. The contractor
shall have each applicable employee complete a SF-85P and submit to the Fort Worth District Security Officer
within three (3) working days after award of any contract or task order, and shall be submitted prior to the individual
being permitted access to an AIS. Contractors that have a commercial or government entity (CAGE) Code and
Facility Security Clearance through the Defense Security Service shall process the NACs and forward visit
requests/results of NAC to the Fort Worth District Security Officer. For those contractors that do not have a CAGE
Code or Facility Security Clearance, the Fort Worth District Security Office will process the investigation in
coordination with the Contractor and contract employees.
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In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of
Engineers’ contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions to
the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.) The
contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for
performance under this contract/task order, along with documentation to verify that he/she was legally admitted into
the United States and has authority to work and/or go to school in the US. Such documentation may include a US
passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550
or N-570), foreign passport with [-551 stamp or attached INS Form 1-94 indicating employment authorization, Alien
Registration Receipt Card with photograph (INS Form I- 151 or [-551), Temporary Resident Card (INS Form I-
688), Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form 1-327), Refugee Travel
Document (INS Form I-571), Employment Authorization Document issued by the INS which contains a photograph
(INS Form 1-688B).

Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security
Classification Specification).

SEE OF SECTION 00800
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Ft Bliss Upgrade Water System FBUWS
ACCOVPANYI NG AMENDIVENT NO. 0001 TO SCLI Cl TATI ON NO. DACA63- 03- B- 0008

SECTI ON 01000
CONSTRUCTI ON SCHEDULE

6/ 2003
Arendnent 0001

PART 1 GENERAL
1.1 SCHEDULE
Commence, prosecute, and conplete the work under this contract in accordance with the

followi ng schedul e and Secti on 00700 CONTRACT CLAUSES COMVENCEMENT, PROSECUTI ON AND
COVPLETI ON OF WORK and LI QUI DATED DAMAGES:

Comencernent Conpl eti on Li qui dat ed
of Work of Work Damages
(cal endar (cal endar per cal endar
Item of Work days) days) day

(1) Al work except
those listed
bel ow and
est abl | shnent
of turf (Am#l) Wthin 10

days after

recei pt of

Notice to

Proceed 720 $ 550.00
(2) Area B No earlier than
(An¥#l) 15 Sept enber 2004 240* $ 7,325.00
(3) Area M Option 6
(Amtl) No earlier than

15 Sept enber 2004 180* $ 7,100. 00

* Days after start of work. (Amtl)
* In no case shall work be conpleted |later than 15 May 2005. (Amtl)

NOTE: The Notice to Proceed for the Base Bid and any Option may be del ayed up to 60
cal endar days after award of Contract. (A1)

1.1.1 Pre-Bid Site Visits:

The bidder's attention is directed to Section 00700. and the clause entitled 52.236-3 SITE
I NVESTI GATI ON AND CONDI TI ONS AFFECTI NG THE WORK (APR 1984). The contract draw ngs are not
intended to show all existing conditions at the site that may affect the cost or tine
required for conpletion of the work, including but not linmted to: drainage channels,
fences, temporary structures, paved surface areas, sidewal ks, utility poles and
appurtenances, traffic signs, etc. Al bidder's are strongly encouraged to visit the site
of the work and acquaint thenselves with all such conditions prior to bidding. Site visits
may be arranged, on Tuesdays only, by contacting the |ocal Corps of Engineer's office that
will adninister the contract ( Ph: 915-568-7787; Point of Contact = Shahzada or Jim Mirez).

1.2  TIME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
(ER 415-1- 15) (52. 0001- 4038 1/ 96)

a. This provision specifies the procedure for determ nation of time extensions for
unusual |y severe weather in accordance with the contract clause entitled "Default:
(Fixed Price Construction)."” |In order for the Contracting Oficer to award a tine
extensi on under this clause, the followi ng conditions nust be satisfied:

(1) The weat her experienced at the project site during the contract period nust be found
to be unusually severe, that is, nmore severe than the adverse weather anticipated for the
project location during any given nonth.

(2) The unusual ly severe weat her nust actually cause a delay to the conpletion of the
project. The delay nust be beyond the control and w thout the fault or negligence of
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Ft Bliss Upgrade Water System FBUWS
ACCOVPANYI NG AMENDIVENT NO. 0001 TO SCLI Cl TATI ON NO. DACA63- 03- B- 0008

the contractor.

b. The follow ng schedul e of nmonthly anticipated adverse weat her del ays due to
precipitation and tenperature is based on National Cceanic and At nospheric
Admi nistration (NOAA) or similar data for the project location and will constitute the
base line for monthly weather tine evaluations. The contractor's progress schedul e nust
refl ect these anticipated adverse weather delays in all weather dependent activities.
Wnd is not considered in the Monthly Anticipated Adverse Wat her Cal endar Day Schedul e.

MONTHLY ANTI CI PATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

EL PASO, TX AREA (FORT BLISS AND TEXAS AREA 80 M LES TO EAST)
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOv DEC
1 1 1 1 2 1 3 3 2 1 1 2

c. Upon acknow edgnent of the Notice to Proceed (NTP) and continui ng throughout the
contract, the contractor will record on the daily CQC report, the occurrence of adverse
weat her and resultant inpact to normally schedul ed work. Actual adverse weather del ay
days nust prevent work on critical activities for 50 percent or nmore of the contractor's
schedul ed work day.

The nunber of actual adverse weather delay days shall include days inpacted by actual
adverse weat her (even if adverse weather occurred in previous nonth), be cal cul ated
chronologically fromthe first to the last day of each nonth, and be recorded as full
days. |f the nunber of actual adverse weather del ay days exceeds the nunmber of days
anticipated in paragraph "b", above, the Contracting Officer will convert any qualifying
del ays to cal endar days, giving full consideration for equivalent fair weather work
days, and issue a nodification in accordance with the contract clause entitled "Default
(Fi xed Price Construction)."

1.3  CONSTRUCTI ON PHASI NG AND WORK PLAN
1.3.1 CONSTRUCTI ON AREA DESI GNATI ONS
The Construction Area designations shall be as foll ows:

AREA ' A': Wat er Line |nprovenents

AREA 'B': Bui I di ng 1318 Reservoir Denolition and Repl acenent

AREA ' C : Bui | ding 11172 & 11173 Reservoir Denolition and Repl acenent

AREA 'D : Bui I di ng 4317 Reservoir Denolition and Repl acenent

AREA ' E : Hueco Wl |l Tank Painting / Engi ne Repl acenent

AREA 'F': Bui I di ng 3695 Punp and Engi ne Drive Replacenents and Manifold | nprovenents
AREA ' G : El ectrical SCADA and Instrunentation

AREA 'H : Option 1 - Building 4318 Punp Repl acenent

AREA ' ' : Option 2 - MG egor Range Canp Water Line |nprovenents

AREA ' J': Option 3 - Dona Ana Range Canp Water Storage and Water Line |nprovenents
AREA 'K : Option 4 - Oo Gande Range Canp Water Storage and Water Line |nprovenents
AREA 'L': Option 5 - Punp Capacity, Tobin Well Building 3695

AREA ' M : Option 6 - Punp Capacity, Min Cantonment Buil ding 1318

AREA ' N : Option 7 - Dead-End Water Main Loopi ng

1.3.2 Constructi on Phasi ng Requirenents

The construction work may start in any one or nultiple of the above designated
construction areas A through N except that construction for Area L can not be concurrent
with construction for building 1318 (consisting of Area B and Area M construction). Area
L (if awarded) must be conpl eted and accepted before starting work for Area B or Area M
(1f awarded). Conversely, construction for Area B and Area M (i f awarded) nust be

conpl eted and accepted prior to starting work for Area L (1f awarded). (Am#l) However,
wthin Area A the follow ng construction phasing shall be followed sequentially for
construction of the water lines (removal and replacenent of |ines):

AREA A - Main Line | nprovenents

Phase A-1: (Main Cantonnent) Water |line replacenent starting at H nman Road al ong Chaffee
Road west to Custer Road, thence north to Pike Road, thence east to Marshall Road,

thence north to Haan Road including all work shown on drawing 5 of 11.

Phase A-2: (Main Cantonnent) Water |ine replacenent starting at Marshall Road al ong Haan
Road east to Chaffee Road including all work shown on drawing 3 of 11.

Phase A-3: (Biggs Field Area) Water line replacenment starting at G eger Road near
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buil ding 11004 to tie-ins at Duncan Street including all work shown on drawing 6 of 11
and all work shown on drawing 7 of 11 west of tie-ins at Duncan Street.

Phase A-4. (Biggs Field Area) Water line replacement work shown on drawing 7 of 11 not
included T n phase A-3.

Phase A-5: (Beaunobnt Area) Al water line replacenment work shown on drawing 9 of 11.
Phase A-6: (Logan Heights Area) Water |ine replacenent work al ong Dyer Street as shown on
drawi ng 8 of 11.

Phase A-7: (Logan Heights Area) Water line replacenent work shown on drawi ng 8 of 11
except for that work which is included in Phase A-6.

1.3.3 Wrk Plan Requirenents:

The contractor shall devel op a conprehensive work plan for all "Designated Areas" of work
prior to start of construction activity. The work plan shall be subnmitted within 30
days fromthe Notice To Proceed date for review and acceptance of the plan by the
Government. A period of 30 days shall be allowed for the Government review of the
plan. During this period, the contractor shall submt materials data for approval, as
required by Section 01330-Submittal Procedures. A mninmm of 60 days are required for
approval of submittals. The work plan shall consist of a marked up and col or coded
drawing and a narrative for each "Designated Area" of work and/or phase (Areas 'A
through 'N). The plan shall indicate the start of contractor's activities in one or
nore areas and will address road closures. A detailed traffic controls and detouring
routes plan shall be submitted for each designated area and/ or phase, which will require
approval from base DPW. (nminimum 21 days for approval). This plan can be per area based

on size of work force and time franme for open trenches. The plan shall list the
schedul ed start and finish dates for each designated area and be tied in the Progress
Schedul e for the total project tine. The narratives for each designated area shall Iist

the anticipated dates and tinme for outages and chlorination of lines. The contractor
shal | al so address the neans of conmuni cations between work areas and with the
Governnment's on-site representative. |If a radio systemis used, a radio shall be
provided to the Government'' on-site representative for the duration of the project.

1.4 WORK RESTRI CTI ONS
1.4.1 Wrking Hours

Nor mal wor ki ng hours shall be Mnday through Friday, 0700 to 1600 hours
1.4.2 Exi sting Facilities

Al'l conponents of exsting water distribution and storage system shall renain operational
during construction.

1.4.3 Security Requirenments

For the duration of this Contract, access to the Installation may be del ayed between 30
mnutes to an hour or nore due to security precautions, including the checking of

vehi cl e occupants' aids, vehicle manifests, and the searching of all vehicles. Any
general or specific threat to the safety of those working or living at Fort Bliss base
could result in longer waiting tines at the access points to Base.

1.5 UTI LI TI ES

1.5.1 Payrment for Wility Services

Water, gas, and electricity nay not be available from Governnent-owned and oper at ed
systenms. If available, utility costs wll be charged to the Contractor at rates as
provided in Contract C ause 52.236.14 AVAI LABILITY AND USE OF UTI LI TY SERVI CES. The
construction sites are renote. Existing utilities are located at Fort BLiss but NOT at
the construction sites. The contractor nust obtain his utilities fromFort Bliss or
obtain his own at his own expense. See paragraphs bel ow regarding nmeters and tenporary
connecti ons.

1.5.1.1 Meters and Tenporary Connections

The Contractor, at its expense and in a manner satisfactory to the Contracting O ficer,
shal | provide and mai ntain necessary tenporary connections, distribution lines, and neter
s required to measure the anmount of each utility used for the purpose of determ ning
charges. The Contractor shall notify the Contracting Oficer, in witing, 5 working
days before final electrical connection is desired. The Contractor shall not make the
final electrical connection.

1.5.1.2 Fi nal Meter Reading
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Bef ore conpl etion of the work and final acceptance of the work by the Government, the

Contractor shall notify the Contracting Oficer, in witing, 5 working days before

termnation is desired. The Government will take a final neter reading, disconnect

service, and renove the neters. The Contractor shall then renove all the tenporary

distribution lines, nmeter bases, and associ ated paraphernalia. The Contractor shall pay

all outstanding utility bills before final acceptance of the work by the Governnent.
1.5.2 CQut ages

The Contractor shall coordinate all requests for utility outages with the Contracting
Oficer in witing 21 days prior to date of requested outage:

a. Water, gas, steam and sewer outages shall be held to a maxi mum duration
of 4 hours unl ess otherw se approved in witing.
b. El ectrical outages shall have a maxi mum duration of 4 hours.

c. Al utility outages shall be schedul ed only on Saturdays, Sundays, or
hol i days unl ess specific approval is otherw se received.

1.6 STREET CLCSI NGS

The Contractor shall coordinate all requests for street closings with the Contracting
Officer inwiting 21 (A1) days prior to date of requested outage:

a. One lane traffic shall be maintained at all tinmes.

b. The final street repair shall be conpleted within 14 days after the start
of any street crossing. Any part of the street returned to service prior to final
repair shall be maintained smooth with hot-mx cold-lay surface course.

PART 2 PRODUCTS (NOT USED)
PART 3  EXECUTI ON ( NOT USED)

-- BEnd of Section --
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SECTI ON 01451

CONTRACTOR QUALI TY CONTRCL
10/ 2002
Arendnent 0001

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the extent referenced.
The publications are referred to in the text by basic designation only.

AMERI CAN SCOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

ASTM D 3740 (2001) M ni num Requirerments for Agenci es Engaged in
the Testing and/or Inspection of Soil and Rock as Used
in Engi neering Design and Construction

ASTM E 329 (2000b) Agenci es Engaged in the Testing and/or
Inspection of Materials Used in Construction

1.2 PAYMENT

Separate paynent will not be made for providing and maintaining an effective Quality
Control program and all costs associated therewith shall be included in the applicable
unit prices or |unp-sumprices contained in the Bidding Schedul e.

PART 2 PRODUCTS (Not Appl i cabl e)
PART 3  EXECUTI ON
3.1 GENERAL REQUI REMENTS

The Contractor is responsible for quality control and shall establish and naintain an
effective quality control systemin conpliance with the Contract C ause titled

"I nspection of Construction." The quality control systemshall consist of plans,
procedures, and organi zati on necessary to produce an end product which conplies with the
contract requirements. The systemshall cover all constructiondesi gn and construction
operations, both onsite and offsite, and shall be keyed to the proposed construction
sequence. The site project superintendent will be held responsible for the quality of
work on the job and is subject to renoval by the Contracting O ficer for non-conpliance
with quality requirements specified in the contract. The site project superintendent in
this context shall be the highest |evel manager responsible for the overall construction
activities at the site, including quality and production. The site project
superintendent shall maintain a physical presence at the site at all tinmes, except as

ot herwi se acceptable to the Contracting O ficer, and shall be responsible for all
construction and construction related activities at the site.

3.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Governnent, not later than 10 days after
recei pt of notice to proceed, the Contractor Quality Control (CQC) Plan proposed to

impl enent the requirements of the Contract Clause titled "lInspection of Construction."”
The plan shall identify personnel, procedures, control, instructions, tests, records,
and forms to be used. The Governnent will consider an interimplan for the first 60
days of operation. Construction will be permtted to begin only after acceptance of the
CQC Pl an or acceptance of an interimplan applicable to the particular feature of work
to be started. Wrk outside of the features of work included in an accepted interim
plan will not be permitted to begin until acceptance of a CQC Plan or another interim

pl an containing the additional features of work to be started.

3.2.1 Content of the CQC Pl an

The CQC Plan shall include, as a mnimum the following to cover all construction
operations, both onsite and offsite, including work by subcontractors, fabricators,
suppliers, and purchasi ng agents:

a. A description of the quality control organization, including a chart showi ng
lines of authority and acknow edgnment that the CQC staff shall inplenent the
t hree phase control systemfor all aspects of the work specified. The staff
shall include a CQC System Manager who shall report to the project
superi nt endent .
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b. The nanme, qualifications (in resunme format), duties, responsibilities, and
authorities of each person assigned a CQC function.

c. A copy of the letter to the CQC System Manager signed by an authorized official
of the firmwhich describes the responsibilities and del egates sufficient
authorities to adequately performthe functions of the CQC System Manager,
including authority to stop work which is not in conpliance with the contract.
The CQC System Manager shall issue letters of direction to all other various
quality control representatives outlining duties, authorities, and
responsibilities. Copies of these letters shall also be furnished to the
Gover nnent .

d. Procedures for scheduling, review ng, certifying, and managi ng subnmttals,
i ncludi ng those of subcontractors, offsite fabricators, suppliers, and
pur chasi ng agent ssubcontractors, designers of record, consultants, architect
engi neers (AE), offsite fabricators, suppliers, and purchasi ng agents. These
procedures shall be in accordance with Section 01330 SUBM TTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each specific test
to include the test name, specification paragraph requiring test, feature of
work to be tested, test frequency, and person responsible for each test.
Laboratory facilities approved by the Contracting Oficer shall be used.)

f. Procedures for tracking preparatory, initial, and follow up control phases and
control, verification, and acceptance tests including docunentati on.

g. Procedures for tracking constructiondesi gn and construction deficiencies from
identification through acceptable corrective action. These procedures shall
establish verification that identified deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. Alist of the definable features of work. A definable feature of work is a
task which is separate and distinct fromother tasks, has separate control
requirements, and nmay be identified by different trades or disciplines, or it
may be work by the sane trade in a different environment. Although each section
of the specifications may generally be considered as a definable feature of
work, there are frequently nore than one definable features under a particul ar
section. This list will be agreed upon during the coordination neeting.

3.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of construction.
Acceptance is conditional and will be predicated on satisfactory perfornmance during the
construction. The Governnent reserves the right to require the Contractor to make
changes in his CQC Plan and operations including renoval of personnel, as necessary, to
obtain the quality specified.

3.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Oficer in
witing of any proposed change. Proposed changes are subject to acceptance by the
Contracting O ficer.

3.3 COCRDI NATI ON MEETI NG

After the Preconstruction Conference, before start of construction, and prior to
acceptance by the Government of the CQC Plan, the Contractor shall neet with the
Contracting Oficer or Authorized Representative and discuss the Contractor's quality
control system The CQC Plan shall be submitted for review a mnimumof 5 cal endar days
prior to the Coordination Meeting. During the neeting, a mutual understanding of the
systemdetails shall be devel oped, including the forms for recording the CQC operations
control activities, testing, admnistration of the systemfor both onsite and offsite
work, and the interrelationship of Contractor's Managenment and control with the
Government's Quality Assurance. Mnutes of the neeting shall be prepared by the
Government and signed by both the Contractor and the Contracting Officer. The mnutes
shall becone a part of the contract file. There may be occasi ons when subsequent
conferences will be called by either party to reconfirm mutual understandi ngs and/ or
address deficiencies in the CQC systemor procedures which may require corrective action
by the Contractor.

3.4 QUALITY CONTRCL ORGANI ZATI ON
3.4.1 Per sonnel Requirenents

The requirenents for the CQC organi zation are a CQC System Manager and sufficient number
of additional qualified personnel to ensure safety and contract conpliance. The Safety
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and Heal th Manager shall receive direction and authority fromthe CQC System Manager and
shall serve as a nenmber of the CQC staff. Personnel identified in the technical
provisions as requiring specialized skills to assure the required work is being
performed properly will also be included as part of the CQC organization. The
Contractor's CQC staff shall maintain a presence at the site at all times during
progress of the work and have conplete authority and responsibility to take any action
necessary to ensure contract conpliance. The CQC staff shall be subject to acceptance
by the Contracting Oficer. The Contractor shall provide adequate office space, filing
systens and ot her resources as necessary to maintain an effective and fully functional
CQC organi zation. Conplete records of all letters, material submittals, shop draw ng
submttals, schedules and all other project documentation shall be pronmptly furnished to
the CQC organi zation by the Contractor. The CQC organi zation shall be responsible to
mai ntai n these docunments and records at the site at all times, except as otherw se
acceptable to the Contracting Oficer.

3.4.2 CQC Syst em Manager

The Contractor shall identify as CQC System Manager an individual within the onsite work
organi zati on who shall be responsible for overall managenent of CQC and have the
authority to act in all CQC matters for the Contractor. The CQC System Manager shall be
a person who has been in a Quality Control position; Testing; Conputer Literate; with a
m ni num of five years in water utility related work. This CQC System Manager shall be
on the site at all times during construction and shall be enployed by the prime
Contractor. The CQC System Manager shall be assigned no other duties. An alternate for
the CQC System Manager shall be identified in the plan to serve in the event of the
System Manager's absence. The requirenments for the alternate shall be the same as for

t he desi gnated CQC System Manager.

3.4.3 CQC Per sonnel
3.4.3.1 OQC staff

A staff shall be naintained under the direction of the CQC system manager to perform all
QC activities. The staff nust be of sufficient size to ensure adequate QC coverage of
all work phases, work shifts and work crews involved with the construction. Except as
required for specialized CQC personnel, these personnel may performother duties, but
must be fully qualified by experience and technical training to performtheir assigned
QC responsibilities and nmust be allowed sufficient time to carry out these
responsibilities.

3.4.3.2 Speci al i zed CQC Per sonnel

In addition to CQC personnel specified el sewhere in the contract, the Contractor shall
provide as part of the CQC organi zation specialized personnel to assist the CQC System
Manager for the following areas: electrical, and water utility. These individuals shall
be directly enployed by the prime Contractor and may not be enpl oyed by a supplier or
sub-contractor on this project. may perform other duties but nust be allowed sufficient
tine to performtheir assigned quality control duties as described in the Quality
Control Pl an.

No Specialized QC person will be approved for nore than one specialized requirenents.
There nmust be one separate person for each of these 2 (two) specialized requirenents. The
OCQC manager and all of the specialized OQC personnel shall be paid no | ess than $20. 00 per
hour .

Experi ence Matri x

Area & Qualifications

a. FElectrical

Person with conputer; conputer software control and SCADA systens experience of not |ess
than 3 years.

b. Water UWility

Experience: This additional water utility Quality Control person is required if the
Contractor performs any utility work/water tank construction in New Mexico that is
concurrent with the work in Texas. This person nust have m ni numof 5 years experience
inutility work with some quality control and testing experience. (Am#l)

3.4.4 Additional Requirenent

In addition to the above experience and/or education requirenents the CQC System Manager
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shal | have conpleted the course entitled "Construction Quality Managenment For
Contractors". This class is mandatory for the Contractor's quality control nanager.
Certificates issued upon successful conpletion are valid for five years. This course is
periodically offered at the Fort Wrth District, Corps of Engineers Ofice, Federal
Bui | di ng, Room 1A03, 819 Taylor Street, Fort Wrth, Texas. District, Corps of Engineers
District OOfice. Attendees nust be fluent in the English | anguage (able to read and
wite) at the high school |evel.

Registration is required; call 817-886-1949 or 817-886-1841 for times and reservations.
There is no charge for the course; however the Contractor will pay for travel and per
di em cost s.

3.4.5 Or gani zati onal Changes

The Contractor shall maintain the CQC staff at full strength at all times. Wen it is
necessary to nmake changes to the CQC staff, the Contractor shall revise the CQC Plan to
refl ect the changes and submt the changes to the Contracting O ficer for acceptance.

3.5 SUBM TTALS AND DELI VERI ES

Subnmittals, if needed, shall be nade as specified in Section 01330 SUBM TTAL
PROCEDURES. The CQC organi zation shall be responsible for certifying that all subnittals
and deliverables are in conpliance with the contract requirenents.

3.6 CONTROL

Contractor Quality Control is the neans by which the Contractor ensures that the
construction, to include that of subcontractors and suppliers, conplies with the
requirements of the contract. At |east three phases of control shall be conducted by
the CQC System Manager for each definable feature of work as follows:

3.6.1 Prepar at ory Phase

This phase shall be performed prior to beginning work on each defi nable feature of work,
after all required plans/docunments/materials are approved/ accepted, and after copies are
at the work site. This phase shall include:

a. A review of each paragraph of applicable specifications, reference codes, and
standards. A copy of those sections of referenced codes and standards
applicable to that portion of the work to be acconplished in the field shall be
made avail able by the Contractor at the preparatory inspection. These copies
shall be nmaintained in the field and available for use by Governnent personnel
until final acceptance of the work.

b. A review of the contract draw ngs.

c. A check to assure that all materials and/or equi pnent have been tested,
subnmitted, and approved. (Only coded A or B shop drawing subnmittals will be
considered "as approved.” Submittals other than those coded A or Brequired to
be resubmtted will delay the preparatory phase neeting until they have been
resubm tted and approved.)

d. Review of provisions that have been nade to provide required control inspection
and testing.

e. Examination of the work area to assure that all required prelimnary work has
been conpleted and is in conpliance with the contract.

f. A physical exam nation of required materials, equiprment, and sanple work to
assure that they are on hand, conformto approved shop draw ngs or subnitted
data, and are properly stored.

g. Areview of the appropriate activity hazard analysis to assure safety
requi renents are net.

h. D scussion of procedures for controlling quality of the work including
repetitive deficiencies. Docunment construction tol erances and wor kmanshi p
standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be perforned has
been accepted by the Contracting Oficer.

j. Discussion of the initial control phase.

k. The CGovernment shall be notified at |east 72 hours in advance of beginning the
preparatory control phase. This phase shall include a neeting conducted by the
CQC System Manager and attended by the superintendent, other CQC personnel (as
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applicable), and the forenman responsible for the definable feature. The results
of the preparatory phase actions shall be docunented by separate m nutes
prepared by the CQC System Manager and attached to the daily CQC report. The
Contractor shall instruct applicable workers as to the acceptable |evel of

wor krmanshi p required in order to neet contract specifications.

3.6.2 Initial Phase

Thi s phase shall be acconplished at the beginning of a definable feature of work. The
followi ng shall be acconpli shed:

a. A check of work to ensure that it is in full conpliance with contract
requirements. Review minutes of the preparatory neeting.

b. Verify adequacy of controls to ensure full contract conpliance. Verify required
control inspection and testing.

c. Establish level of workmanship and verify that it neets m ni mum acceptabl e
wor kmanshi p standards. Conpare with required sanple panels as appropri ate.

d. Resolve all differences.

e. Check safety to include conpliance with and upgrading of the safety plan and
activity hazard analysis. Reviewthe activity analysis with each worker.

f. The Governnent shall be notified at |east 24 hours in advance of beginning the
initial phase. Separate mnutes of this phase shall be prepared by the CQC
System Manager and attached to the daily CQC report. Exact location of initial
phase shall be indicated for future reference and conparison with follow up
phases.

g. The initial phase should be repeated for each new crew to work onsite, or any
tine acceptable specified quality standards are not being met.

3.6.3 Fol | ow up Phase

Dai |y checks shall be perforned to assure control activities, including control testing,
are providing continued conpliance with contract requirements, until conpletion of the
particul ar feature of work. The checks shall be made a matter of record in the CQC
docunentation. Final follow up checks shall be conducted and all deficiencies corrected
prior to the start of additional features of work which may be affected by the deficient
work. The Contractor shall not build upon nor conceal non-conform ng work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the sane definable
features of work if: the quality of on-going work is unacceptable; if there are changes
in the applicable CQC staff, onsite production supervision or work crew, if work on a
definable feature is resuned after a substantial period of inactivity; or if other

probl ems devel op.

3.7 TESTS
3.7.1 Testing Procedure

The Contractor shall performspecified or required tests to verify that control neasures
are adequate to provide a product which confornms to contract requirenents. Upon
request, the Contractor shall furnish to the Governnment duplicate sanples of test

speci mens for possible testing by the Governnent. Testing includes operation and/or
accept ance tests when specified. The Contractor shall procure the services of a Corps
of Engi neers approved testing | aboratory or establish an approved testing | aboratory at
the project site. The Contractor shall performthe followng activities and record and
provide the follow ng data:

a. Verify that testing procedures conply with contract requirenents.

b. Verify that facilities and testing equi pment are available and conply with
testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording fornms and test identification control nunber system
including all of the test docunmentation requirenents, have been prepared.

e. Results of all tests taken, both passing and failing tests, shall be recorded on

the CQC report for the date taken. Specification paragraph reference, |ocation
where tests were taken, and the sequential control number identifying the test
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shall be given. |If approved by the Contracting Oficer, actual test reports may
be submitted later with a reference to the test nunber and date taken. An
informati on copy of tests perforned by an offsite or commercial test facility
shall be provided directly to the Contracting Officer. Failure to submt tinmely
test reports as stated nmay result in nonpayment for related work perfornmed and
di sapproval of the test facility for this contract.

.7.2 Testing Laboratories
.7.2.1 Capability Check

The Governnent reserves the right to check | aboratory equi pnent in the proposed

| aboratory for conpliance with the standards set forth in the contract specifications
and to check the | aboratory technician's testing procedures and techniques.
Laboratories utilized for testing soils, concrete, asphalt, and steel shall neet
criteria detailed in ASTM D 3740 and ASTM E 329.

.7.2.2 Capabi l ity Recheck

If the selected |laboratory fails the capability check, the Contractor will be assessed a
charge of $2,000 to reinburse the CGovernnent for each succeedi ng recheck of the

| aboratory or the checking of a subsequently selected | aboratory. Such costs will be
deducted fromthe contract amount due the Contractor.

.7.3 Onsite Laboratory

The Governnent reserves the right to utilize the Contractor's control testing |aboratory
and equi prent to make assurance tests, and to check the Contractor's testing procedures,
techni ques, and test results at no additional cost to the Governmnent.

.7.4 Furni shing of Transportation of Sanples for Testing

Costs incidental to the transportation of sanples or naterials shall be borne by the
Contractor. Sanples of materials for test verification and acceptance testing by the
Government shall be delivered to the Government- contract |aboratory designated by the
Area Ofice.

Coordination for each specific test, exact delivery location, and dates will be made
through the Area Ofice.

8  COWPLETI ON | NSPECTI ON
.8.1 Punch- Qut | nspection

Near the end of the work, or any increment of the work established by a tinme stated in
the Special Contract Requirenment C ause, "Commencenent, Prosecution, and Conpl etion of
Work", or by the specifications, the CQC Manager shall conduct an inspection of the
work. A punch list of itenms which do not conformto the approved draw ngs and
specifications shall be prepared and included in the CQC docunentation, as required by
par agr aph DOCUMENTATI ON.  The list of deficiencies shall include the estimated date by
which the deficiencies will be corrected. The CQC System Manager or staff shall nake a
second inspection to ascertain that all deficiencies have been corrected. Once this is
acconpl i shed, the Contractor shall notify the Government that the facility is ready for
t he Governnent Pre-Final inspection.

.8.2 Pre-Fi nal |nspection

The Governnent will performthe pre-final inspection to verify that the facility is
conplete and ready to be occupied. A Governnment Pre-Final Punch List may be devel oped
as a result of this inspection. The Contractor's CQC System Manager shall ensure that
all items on this list have been corrected before notifying the Governnment, so that a
Final inspection with the customer can be scheduled. Any items noted on the Pre-Final
inspection shall be corrected in a tinmely manner. These inspections and any defici ency
corrections required by this paragraph shall be acconplished within the time slated for
conpletion of the entire work or any particular increment of the work if the project is
divided into increnents by separate conpletion dates.

.8.3 Fi nal Acceptance | nspection

The Contractor's Quality Control |nspection personnel, plus the superintendent or other
primary managenment person, and the Contracting O ficer's Representative shall be in
attendance at the final acceptance inspection. Additional Government personnel
including, but not limted to, those fromBase/Post Cvil Facility Engi neer user groups,
and nmaj or conmands nmay al so be in attendance. The final acceptance inspection will be
formally scheduled by the Contracting O ficer based upon results of the Pre-Final
inspection. Notice shall be given to the Contracting Oficer at |east 14 days prior to
the final acceptance inspection and shall include the Contractor's assurance that all
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specific items previously identified to the Contractor as being unacceptable, along with
all remaining work perforned under the contract, will be conplete and acceptabl e by the
date scheduled for the final acceptance inspection. Failure of the Contractor to have
all contract work acceptably conplete for this inspection will be cause for the
Contracting Oficer to bill the Contractor for the Government's additional inspection
cost in accordance with the contract clause titled "Inspection of Construction".

3.9  DOCUMENTATI ON
The Contractor shall maintain current records providing factual evidence that required
quality control activities and/or tests have been performed. These records shall
include the work of subcontractors and suppliers and shall be on an acceptable formthat
includes, as a mininum the followi ng information:
a. Contractor/subcontractor and their area of responsibility.
b. Operating plant/equipnent with hours worked, idle, or down for repair.
c. Wik performed each day, giving |location, description, and by whom Wen
Net wor k Anal ysis (NAS) is used, identify each phase of work perfornmed each day
by NAS activity nunber.
d. Test and/or control activities perforned with results and references to
speci fications/drawi ngs requirenents. The control phase shall be identified
(Preparatory, Initial, Followup). List of deficiencies noted, along with
corrective action.

e. Quantity of materials received at the site with statement as to acceptability,
storage, and reference to specifications/draw ngs requirenents.

f. Subnittals and deliverables reviewed, with contract reference, by whom and
action taken.

g. Of-site surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and instructions or
corrective actions.

i. Instructions given/received and conflicts in plans and/or specifications.

j. Contractor's verification statenent.

These records shall indicate a description of trades working on the project; the nunber
of personnel working; weather conditions encountered; and any del ays encountered. These
records shall cover both conform ng and deficient features and shall include a statenent

t hat equi pnent and materials incorporated in the work and workmanship conply with the
contract. The original and one copy of these records in report formshall be furnished
to the Government daily within 12 hours after the date covered by the report, except

that reports need not be submitted for days on which no work is performed. As a

m ni mum one report shall be prepared and submitted for every 7 days of no work and on
the last day of a no work period. Al calendar days shall be accounted for throughout
the life of the contract. The first report followng a day of no work shall be for that
day only. Reports shall be signed and dated by the CQC System Manager. The report from
the CQC System Manager shall include copies of test reports and copies of reports
prepared by all subordinate quality control personnel.

3.10 SAMPLE FORVB

a. Mnimumconstruction quality control report and the required preparatory and
initial inspection docunentation.

b. Al tests of piping systenms or portions thereof shall be recorded on the
"Pi pi ng System Test Report".

c. \When operation and mai ntenance instructions for equipment are furnished to
Governnment representatives by the Contractor, the Contractor's representative shall
record on a formsinmlar to that attached hereto the applicable data, including the
name, organization, and signature of each person attending the instructions.

3.11 NOTI FI CATI ON OF NONCOVPLI ANCE

The Contracting Officer will notify the Contractor of any detected nonconpliance with the
foregoing requirements. The Contractor shall take inmmedi ate corrective action after
recei pt of such notice. Such notice, when delivered to the Contractor at the work site,
shal |l be deemed sufficient for the purpose of notification. |If the Contractor fails or
refuses to conply promptly, the Contracting O ficer may issue an order stopping all or
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part of the work until satisfactory corrective action has been taken. No part of the
tine lost due to such stop orders shall be made the subject of claimfor extension of
tine or for excess costs or danages by the Contractor.

SAMPLE FORVB

Sample QC forns follow this page.
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(Sanpl e of typical Contractor Quality Control Report)

CONTRACTOR S NAME
(Addr ess)

DAI LY CONSTRUCTI ON QUALI TY CONTRCOL REPCRT
Dat e: Report No.

Contract No.:

Description and Location of work:

WEATHER: (C ear) (P. doudy) (d oudy);
Tenper at ure: M n.
Rai nf al | i nches.

Max;

Contractor/ Subcontractors and Area of Responsibility with Labor Count for Each
a.

b.

C.

d.

Equi prent Data: (Indicate items of construction equi pment, other than hand tools, at
the job site, and whether or not used.)

1. Wrk Perfornmed Today: (Indicate |ocation and description of work performed. Refer
to work performed by prine and/or subcontractors by letter in Table above. |f no work
is performed, report the reason.)
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2. Results of Surveillance: (Include satisfactory work conpleted, or deficiencies with
action to be taken.)

a. Preparatory Inspection:

b. Initial Inspection:

c. Follow up Inspections:

3. Test Required by Plans and/or Specifications perforned and Results of Tests:

4. Verbal Instructions Received: (List any instructions given by Governnent personnel
on construction deficiencies, retesting required, etc., with action to be taken.)

5. Remarks: (Cover any conflicts in plans, specifications, or instructions or any
delay to the job.)

6. Results of Safety Inspection: (Include safety violations and corrective actions
t aken.)

Contractor's I nspector

Page 1
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CONTRACTOR S VERI FI CATION: The above report is conplete and correct and all material and
equi pnent used and work performed during this reporting period are in conpliance with
the contract plans and specifications except as noted above.

Contractor's Chief of Quality Control

NOTE:
DO NOT LEAVE REPCRT | TEMS BLANK
Items 1. through 6. nust be reported every day. |If there is no other report on an item

enter the work "none" in the reporting space. Reports with items left blank will be
returned as inconpl ete.

Page 2
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PREPARATORY PHASE CHECKLI ST

Contract No. Dat e:
Def i nabl e Feat ure: Spec Section:
Gov't Rep Notified Hours in Advance Yes No
I.  Personnel Present:
Narme Position Conpany/ Gover nirent
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

(Li st additional personnel on reverse side)

Il. Submttals

1. Review subnmttals and/or submittal |og 4288.

Have all submttals

been approved? Yes No

If no, what itens have not been submtted?

a.

b.

C.

PPC Page 1
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2. Are all materials on hand? Yes No

If no, what itens are m ssing?

a.

b.

C.

3. Check approved submittals against delivered material s. (This shoul d be done as
material arrives.)

Conment s

I11. Material storage

Are materials stored properly? Yes No

If No, what action is taken?

I'V. Specifications

1. Review each paragraph of specifications.

2. Discuss procedure for acconplishing the work.

3. darify any differences.

V. Prelimnary Wrk and Pernits

Ensure prelimnary work is correct and pernits are on file.
If not, what action is taken?

PPC Page 2
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VI. Testing

1. ldentify test to be performed, frequency, and by whom

2. \Wen required?

3. \Where required?

4. Review ng Testing Plan.

5. Have test facilities been approved?

VIl. Safety
1. Review applicable portion of EM 385-1-1.

2. Activity Hazard Anal ysis approved? Yes No
VI11. Corps of Engineers coments during neeting.
CQC REP
PPC Page 3
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I'NI TI AL PHASE CHECKLI ST

Contract No. Dat e:

Def i nabl e Feat ure:

Gov't Rep Notified Hours in Advance Yes No

|. Personnel Present:

Narme Position Conpany/ Gover nirent

© ® N o 0k w DN PE

A
©

(Li st additional personnel on reverse side)

| C Page 1
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.
Identify full conpliance with procedures identified at preparatory. Coordinate plans,
speci fications, and subnittals.

Conment s

I11. Prelimnary Wrk. Ensure prelimnary work is conplete and correct. |[If not, what
action is taken?

IV. Establish Level of Worknanshi p.

1. Were is work | ocated?

2. Is a sanple panel required? Yes No

3. WII the initial work be considered as a sanpl e?

Yes No

(If yes, maintain in present condition as |ong as possible.)
V. Resolve any differences.

Conment s

| C Page 2
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VI. Check Safety
Revi ew job conditions using EM 385-1-1 and job hazard anal ysis.

Conment s

CC REP
| C Page 3
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Pl PI NG SYSTEM TEST REPORT
STRUCTURE COR BU LDI NG

CONTRACT NO

DESCRI PTI ON OF SYSTEM OR PART OF SYSTEM TESTED:

DESCRI PTI ON OF TEST:

NAME AND Tl TLE OF PERSON | N CHARGE OF PERFORM NG TESTS FOR CONTRACTOR:
NAVE

TITLE

S| GNATURE

| HEREBY CERTI FY THAT THE ABOVE DESCRI BED SYSTEM HAS BEEN TESTED AS
I NDI CATED ABOVE AND FOUND TO BE ENTI RELY SATI SFACTORY AS REQUI RED I N
THE CONTRACT SPECI FI CATI ONS.

S| GNATURE OF | NSPECTOR

DATE

REMARKS:

Pi ping Systens Test Page 1
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OPERATI ON AND MAI NTENANCE | NSTRUCTI ONS

CONTRACT NO

DESCRI PTI ON

LOCATI ON

DATE

Operation and mai nt enance instructions were conducted for
(Type of Equi prent)

required by section , paragraph

on

(Dat e)

The foll owi ng personnel were present:

Instructions were given by

(Contractor's Representative)

The personnel identified herein by their signatures certify that they have been
instructed in the operation and nai ntenance of the above-nentioned equi prent.

&M Page 1

-- BEnd of Section --
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NOTE: Wen
drilled piers,
engi ne- generator sets, or
ENG Form 144 "Pai nt Service Record"

are in or required for the project, replace this page with the applicable forms to the

BU LD directory. They can not be added to this Specsintact file. The forns, pdf file
"DP_FRM PDF", ef144.pdf, and gen_a&b. pdf, are located in the G\d2\new pdf _forml directory.
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SECTI ON 01770

CONTRACT CLOSEQUT
02/ 2003
Arendnent 0001

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the extent referenced.
The publications are referred to in the text by basic designation only.

TRl - SERVI CE CADDY G S TECHNOLOGY CENTER ( TSC)

TSC 01 A E/ C CADD Standard Manual (Current Rel ease as of
Contract Award date)

U S. ARMY CORPS OF ENG NEERS ( CCE)

CCE- 02 ARCHI TECTURAL AND ENG NEERI NG | NSTRUCTI ONS VANUAL
(SWD- AEI M, Southwestern Division (Current issue as of
Contract Award date)

1.2 PAYMENT

Contract closeout activities such as, but not limted to, operation and mai ntenance
manual s, record draw ngs, warranty requirenents, equi prment warranty identification tags,
and inventories, payrolls, and shop drawing subnittals, are subsidiary activities of the
contract work; separate paynent will not be nmade for any activity unless otherw se
specified. Final contract paynent will not be nmade until conpletion and approval of all
contract closeout activities.

1.3 HVAC TESTI NG

The HVAC Testing that the Contractor schedul es after substantial conpletion pursuant to
paragraph entitled "Testing of Heating and Air-Conditioning Systens" of Section 01000
CONSTRUCTI ON SCHEDULE has a value to the Governnent of 10 percent of the value of the
equi pnent to be tested. The Contractor shall reserve that amount to be paid on any
equi pnent that will require testing after substantial conpletion pursuant to the above
ref erenced specification paragraph.

1.4  OPERATI ON AND NAI NTENANCE MANUALS

The Contractor shall be responsible for the preparation, coordination, execution and
submttal of all operation and nai ntenance manuals (O & M Manual s), including spare
parts lists, special tools, inventories of equipnent nanuals, and mai nt enance
instructions, and shall conduct all training for operating and service personnel.
Operation and mai ntenance nanual s shall cover all systeminstallations provided in this
Contract and shall be in sufficient detail to facilitate normal maintenance and

t roubl eshooti ng by persons with m ni mum experience with the installed equipnent.

1.4.1 Subnmittal Requirenents

Al of the above listed itenms required in the technical specifications shall be fully
devel oped and subnmitted to the Contracting Oficer not |ess than 250 days prior to the
ori gi nal schedul ed contract conpletion date. Fully devel oped and approved operations and
mai nt enance manual s shall be provided 30 days prior to scheduling training for
operating and service personnel, for any phase or partial phase of conpleted work to be
accepted by user. (Am#1l) The Contractor shall coordinate the content of each
Instruction period required in the technical specifications with the Contracting
Oficer's Representative prior to the actual start of the training period.

1.4.1.1 Video taping of Training for Operating and Service Personnel
Each instruction or training period as di scussed above, shall be video taped in VHS

FORMAT by the Contractor. The taping shall include the entire session(s). The original
vi deo tape(s) shall be I abeled and turned over to the Contracting Oficer. The video

SECTI ON 01770F Page 1
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camera and tapes utilized by the Contractor, shall be of a quality to enable clear and
under st andabl e pl aybacks of the recorded events.

1.4.1.2 Draft O & M Manual s

On those systens where conpl ete and conprehensi ve operation and mai nt enance nmanual s
cannot be fully devel oped until the systen{(s) is (are) checked, tested, and/or bal anced,
and the checking, testing, and/or bal ancing has not been done when subnittals are
required, a proposed draft of those system manual (s) shall be submtted. The covers of
draft O & M Manual s shall be |abeled "DRAFT" in large (not |less than font size 24),
legible, printed letters. Submt fully devel oped O & M Manual s for approval after the
systens have been checked, tested, and/or bal anced but prior to the schedul ed final
accept ance inspection date. The amount indicated in the Bidding Schedule for "Qperation
and Mai nt enance Manual s" with be withheld until submittal and approval of all fully
devel oped O & M Manual s.

1.4.1.3 Commencernent of Warranty of Construction

Failure to submt all specified O & Mnmanuals, spare parts listings, spare parts,

special tools, inventories of installed property, and training video tapes in a tinmely
manner will be considered as del aying substantial conpletion of the work. Commencenent
of warranty under the Contract O ause WARRANTY OF CONSTRUCTION wi Il not occur until all
these itens are delivered and approved by the Contracting O ficer, but not earlier than
the date of final acceptance of the work by the Governnent. Wen the O & M Manuals with
drafts are approved they will not constitute a reason for delaying the start of the
warranty peri od.

1.4.2 Cover nnent Possessi on of Wirk

The Governnent may take possession of any conpleted or partially conpleted work as
provided for under Contract Cause entitled "USE AND POSSESSI ON PRI CR TO COWPLETI ON. "

If the installed equi pnent and/or systens thereto, have not been accepted by the
Government due to the Contractor's failure to submt the above specified itens, the
Contractor shall operate and mai ntain such plant or systemat no additional cost to the
Government until such time that the specified items have been received, approved and any
subsequent testing, check-out and/or training has been conpl eted.

1.5 PREPARATI ON AND SUBM SSI ON OF OPERATI ON AND NMAI NTENANCE NMANUALS

Thi s paragraph establishes general requirenments for the preparati on and subm ssi on of
equi pnent operating, maintenance, and repair manuals as called for in the various
sections of the specifications. Specific instruction(s) relating to a particular system
or piece of equipment shall be incorporated into the manuals in accordance with the

appl i cabl e techni cal specification.

1.5.1 General Requiremnents

Furni sh operations and mai nt enance nanual s on CD-ROM di sk al ong with the nunber of hard
copies specified in the technical sections. Wen the nunber of copies are not

speci fied, furnish one single hard copy. Docunents on the CD-ROM disk shall be in
portabl e docunment format (.pdf); all printed and graphic docunents, draw ngs, and
Illustrations shall be |egible and booknarked. Hard copy requirenments are specified
bel ow.

1.5.1.1 Hard Cover Bi nders

The manual s shall be 3-ring binders with a hard cover, fromwhich naterial may readily
be renoved and replaced. Binders shall have a separate section for each system or
subsystem Separate the sections with heavy plastic dividers having tabs which identify
the material in the section. The followi ng identification shall be inscribed on the
cover: the words "EQU PMENT OPERATI NG, MAI NTENANCE, AND REPAI R MANUAL:" and the nane,
bui | di ng nunber, location, and indication of utility or systens covered. Manuals shall
be approximately 8-1/2 by 11 inches with | arge sheets fol ded in and capabl e of being
easily pulled out for reference. Al manuals for a single facility nust be simlar in
appear ance.

1.5.1.2 Warning Page
A warni ng page shall be provided to warn of potential dangers (if they exist), such as
hi gh voltage, toxic chemcals, flammable |iquids, explosive materials, carcinogens, or
hi gh pressures. The warning page shall be placed inside the front cover, in front of
the title page.

1.5.1.3 Title Page

The title page shall show the nanme of the preparing firm (designer or contractor) and the
date of publication.
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1.5.1.4 Table of Contents

Provi de in accordance with standard commercial practice.
1.5.2 Equi pnent Qperating, Mintenance, and Repair Manual s
1.5.2.1 Gener al

Separate manual s shall be provided for each utility system as defined hereinafter.
Manual s shall be provided in the nunber of copies specified in the applicable technical
section. Manuals shall include, in separate sections, the followi ng I nformation for
each item of equipnent. These requirenments may be suppl emented by additional
requirements specified in the technical sections:

a. Performance sheets and graphs showi ng capacity data, efficiencies, electrical
characteristics, pressure drops, and flow rates. Marked-up catal ogs or catal og pages do
not satisfy this requirement. Performance infornation shall be presented as concisely
as possible and contain only data pertaining to equi pnent actually installed.

b. Catal og cuts showi ng application information.
c. Installation information showi ng m ni num acceptabl e requirenents.

d. Operation and namintenance requirements. |nclude adequate illustrative materi al
to identify and | ocate operating controls, indicating devices and |ocations of areas or
itenms requiring maintenance.

(1) Describe, in detail, starting and stopping procedures for conponents,
adjustments required to obtain optimm equi prent perfornmance, and corrective actions for
mal f uncti ons.

(2) Maintenance instructions describing the nature and frequency of routine
mai nt enance and procedures to be followed. Indicate any special tools, materials, and
test equi pnent that may be required.

e. Repair information including diagrans and schematics, guidance for di agnosing
probl ems, and detailed instructions for naking repairs. Provide troubl eshooting
information that includes a statenent of the indication or synptom of trouble and the

sequential instructions necessary. Include test hookups to determ ne the cause, special
tool s and test equiprent, and nethods for returning the equi pnent to operating
conditions. Information nmay be in chart formor in tabular format with appropriate
headi ngs.

f. Parts lists with names and addresses of closest parts supply agencies, the
current unit prices, and the sources of supply. Include spare parts data for each
different itemof naterials and equi prent specifi ed.

g. Names and addresses of |ocal nanufacturers representatives.

1.5.2.2 Facility Heating Systens
Information shall be provided on the followi ng equipnent: Boilers, water treatnent,
chenical feed punps and tanks, converters, heat exchangers, punps, unit heaters, fin-tube
radi ation, air handling units (both heating only and heating and cooling), and val ves
(associated with heating systens).

1.5.2.3 Air-Conditioning Systens
Provide information on chillers, packaged air-conditioning equipnent, towers, water
treatment, chemcal feed punps and tanks, air-cool ed condensers, punps, conpressors, air
handl i ng units, and val ves (associated with air-conditioning systens).

1.5.2.4 Tenperature Control and HVAC Distribution Systens

a. Provide the information described for the foll ow ng equi pnent:

Val ves, fans, air handling units, punps, boilers, converters, and heat exchangers,
chillers, water cool ed condensers, cooling towers, and fin-tube radiation.

b. Provide all information described for the foll ow ng equi pnent:

Control air conpressors, control conponents (sensors, controllers, adapters, and
actuators), and flow nmeasuring equi prent .

1.5.2.5 Central Heating Plants
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Provide the information described for the followi ng equipnent: Boilers, converters,
heat exchangers, punps, fans, steamtraps, pollution control equipnent, chem cal feed
equi pnent, control systens, fuel handling equi pnent, de-aerators, tanks (flash,
expansion, return water, etc.), water softeners, and val ves.

1.5.2.6 District Heating Distribution Systens

Provide the information described for the followi ng equipnent: Valves, fans, punps,
converters and heat exchangers, steamtraps, tanks (expansion, flash, etc.) and piping
syst emns.

1.5.2.7 Exterior Electrical Systens

Information shall be provided on the followi ng equi prent: Power transformers, relays,
recl osers, breakers, and capacitor bank controls.

1.5.2.8 Interior Electrical Systens
Information shall be provided on the foll owing equi prent: Relays, motor control
centers, switchgear, solid state circuit breakers, motor controller, and EPS |ighting

systens, control systens (wre diagrans and troubl eshooting flow chart), and speci al
groundi ng systens.

1.5.2.9 Ener gy Managenent and Control System
The mai nt enance nmanual shall include descriptions of nmaintenance for all equiprent,
i ncluding inspection, periodic preventative maintenance, fault diagnosis, and repair or
repl acement of defective conponents.

1.5.2.10 Donestic Water Systens
The identified information shall be provided on the follow ng equi pnent: Tanks, unit
process equi pnent, punps, notors, control and nonitoring instrumentation, |aboratory
test equi pnent, chemical feeders, valves, sw tching gear, and autonatic controls.

1.5.2.11 Wast ewat er Treat ment Systens
The identified information shall be provided on the follow ng equi pnent: Tanks, unit
process equi pnent, punps, notors, control and nonitoring instrumentation, |aboratory
test equi pnent, chem cal feeders, valves, scrapers, skimrers, conmm nutors, blowers,
swi tching gear, and automatic controls.

1.5.2.12 Fire Protection Systens
Information shall be provided on the foll owi ng equiprent: Al armval ves, manual val ves,
regul ators, foam and gas storage tanks, piping materials, sprinkler heads, nozzles,
punps, and punp drivers.

1.5.2.13 Fire Detection Systens
The mai nt enance nmanual shall include description of naintenance for all equiprent,
i ncl udi ng inspection, periodic preventive maintenance, fault diagnosis, and repair or
repl acement of defective conponents.

1.5.2.14 Pl unbi ng Systens

Information shall be provided on the followi ng equi prent: Water heaters, val ves,
pressure regul ators, backflow preventors, piping materials, and plunbing fixtures.

1.5.2.15 Li qui d Fuel s Systens
Information shall be provided on the foll owing equi prment: Tanks, automatic val ves,
manual valves, filter separators, punps, nechanical |oading arnms, nozzles, neters,
electronic controls, electrical switch gear, and fluidic controls.

1.5.2.16 Cat hodi ¢ Protection Systens

Information shall be provided on the following material and equipnent: Rectifiers,

nmet ers, anodes, anode backfill, anode |lead wire, insulation material and wire size,
automatic controls (if any), rheostats, switches, fuses and circuit breakers, type and
size of rectifying elements, type of oil in oil-imrersed rectifiers, and rating of
shunt s.

1.5.2.17 Cenerator Installations

Information shall be provided on the foll owi ng equiprment: Generator sets, automatic
transfer panels, governors, exciters, regulators, starting systens, swtchgear, and
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protective devices.
1.5.2.18 M scel | aneous Syst ens

Information shall be provided on the followi ng: Communication and ADP systens, security
and intrusion alarm elevators, material handling, active solar, photovoltaic, and other
simlar type special systems not otherw se specified.

1.6 RECCRD DRAW NGS

Record draw ngs shall be a record of the construction as installed and conpl eted by the
Contractor. They are a record of all deviations, nodifications, or changes from contract
set of drawi ngs , however minor, which were incorporated in the work. They include all
the informati on shown on the contract set of draw ngs, any Contractor-original draw ngs,
all additional work not appearing on the contract draw ngs, and all changes which are
made after final inspection of the contract work.

1.6.1 Contractor-Origi nal Record Draw ngs

Contractor-original record drawi ngs are those drawi ngs drawn by the Contractor to
further explain the Contract documents such as subcontractor subnittals for fire
protection/detection, comunication, and other systenms, and approved Contractor's
solutions to problems. Submt these drawings as full-size reproducible sheets and CADD
files. CADD files shall conformto the Wrking CADD file requirenents specified in

par agraph "Final Record Draw ngs."

1.6.2 Prelimnary Record Draw ngs

The Contractor shall mark up both a reproducible set and a set of prints to show
as-built conditions. These two sets, hereafter called prelininary record draw ngs, or
singly, reproducibles or prints, shall be kept current and available on the jobsite at
all times, except as noted below. For draw ngs contained within the Specifications, the
Contractor shall mark up copies of these drawings to show as-built conditions; these
copies will be considered the prelimnary record drawi ngs and shall be kept current and
avail able on the jobsite at all tines, except as noted bel ow. A menber of the
Contractor's Quality Control Organization shall be assigned responsibility for the

mai nt enance and currency of the prelimnary record drawi ngs. This assignnent and any
reassi gnment of duties concerning the maintenance of the record draw ngs shall be
pronptly reported to the Contracting Officer's representative for approval. Al changes
fromthe contract drawi ngs which are nade in the work or additional 1nformation which

m ght be uncovered in the course of construction, including uncharted utilities, shall
be accurately and neatly recorded as they occur by nmeans of details and notes. All
changes and/or required additions to the prelimnary record drawi ngs shall be clearly
identified in a contrasting color and which is conpatible with reproduction of the
prelimnary record drawings. Prelimnary record drawi ngs shall be updated by Friday of
each week. During periods when the reproducibles are being copied and are therefore not
avail able at the jobsite, the Contractor shall continue posting all required data to the
prints. The Contractor shall mnimze the time that the reproducibles are away fromthe
jobsite and shall update themwth all as-built data imediately upon their return. The
prelimnary record drawings will be jointly inspected for accuracy and conpl et eness by
the Contracting Officer's representative and the assigned representative of the
Contractor's Quality Control Organization prior to subm ssion of each nmonthly pay
estimate. See paragraph, "Wthholding for Prelininary Record Drawi ngs." The record
drawi ngs shall show the follow ng information, but not be limted thereto:

a. The location and description of utility lines or other installation of any kind
or description known to or found to exist within the construction area. The |ocation of
exterior utilities includes actual neasured horizontal distances fromutilities to
permanent facilities/ features. These neasurenents shall be within an accuracy range of
6 inches and shall be shown at sufficient points to pernit easy location of utilities
for future maintenance purposes. Measurenents shall be shown for all change of
direction points and all surface or underground conponents such as val ves, nanhol es,
drop inlets, cleanouts, neter, etc. The general depth range of each underground utility
line shall be shown (i.e., 3 to 4 feet in depth). The description of exterior
utilities includes the actual quantity, size, and material of utility lines.

b. The |l ocation and size of all uncharted existing utilities encountered.
c. The location and di mensions of any changes within the building or structure.

d. Correct grade or alinenent of roads, structures or utilities if any changes were
made from contract draw ngs.

e. Correct elevations if changes were nade in site grading.

f. Changes in details of design or additional information obtained from working
drawi ngs specified to be prepared and/or furnished by the Contractor including but not
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limted to fabrication, erection, installation plans and placing details, pipe sizes,
insulation naterial, dinmensions of equipnent foundations, etc.

g. The topography and grades of all drainage installed or affected as a part of the
proj ect construction.

h. Options

Where contract drawi ngs or specifications allow options, only the option selected for
construction shall be shown on the record draw ngs.

1.6.2.1 Blue Line or Black Line Prints

Blue line or black line prints shall be full size. Al blue or black line prints shall
exhi bit good readable print with clear, sharp, dark lines, and shall not be sneared,
faded, double inaged, or have torn or ragged edges.

1.6.2.2 Prefinal |nspection For Each Item of Wrk

As part of the prefinal inspection for each itemof work, the prelimnary record
drawings will be reviewed. They shall conply with this specification prior to
scheduling the final inspection, and/or prior to substantial conpletion of the item of
wor K.

1.6.2.3 Prelimnary Record Drawi ng Final Subnmittal

Prior to scheduling the final acceptance inspection of the last or only bid schedul e
itemof work, the prelimnary record drawi ngs shall be conpleted and delivered to the
Contracting Oficer's Representative for review and approval. |f upon review, the

drawi ngs are found to contain errors and/or omissions, they will be returned to the
Contractor for corrections. Failure of the Contractor to make tinmely delivery of the
prelimnary record drawings on any or all items of work will be cause for the Governnent
to delay substantial conpletion and to assess |iqui dated danages in accordance with the
ternms and conditions of the contract.

1.6.2.4 Wthholding for Prelimnary Record Draw ngs

Failure by the Contractor to maintain current and satisfactory prelimnary record
drawi ngs in accordance with these requirenents will result in withholding from progress
paynents 10 percent of the progress paynent amount until such time as the record
drawi ngs are brought into conpliance. This w thheld anount will be indicated on nonthly
paynent estimates until the Contractor has fulfilled these contract requirenents.

1.6.2.5 Fi nal | nspection

For each interimitemof work, furnish a copy of the prelimnary record draw ngs for that
item which the Contractor has reproduced fromthe approved prelimnary record draw ng
reproduci bles, to the Contracting Oficer's representative at the tine of final
inspection for that item At the time of final inspection on the last or only item of
work, the Contractor shall deliver a copy of the conplete set of the approved
prelimnary record drawings to the Contracting Oficer's Representative.

1.6.3 Fi nal Record Draw ngs

Upon approval of the prelimnary record drawi ngs, the Contracting Oficer will return the
approved prelimnary record drawing prints back to the Contractor. The Contractor will
then modify the CADD files as nmay be necessary to correctly show all the features of the
project as it was constructed by bringing the contract set into agreenent with the
prelimnary record draw ngs, including adding additional drawi ngs and CADD files as nay
be necessary. The Contractor shall furnish the as-built drawings in the sane file
format as the Wrking CADD files. The Wrking CADD files will be furnished to the
Contractor. The working CADD files are in Autocadd 2000, | ocated on the Contract CD ROM
di sk in Autodesk's Aut oCAD f or mat . (Am#1l) These CADD files are part of

t he permanent records of this project and the Contractor shall be responsible for the
protection and safety thereof until final submittal to the Contracting Oficer.

Drawi ngs, tracings, or CADD fil es danaged or |ost by the Contractor shall be
satisfactorily replaced by the Contractor at the Contractor's expense. CADD files wll
be audited by the Contracting Oficer and for accuracy and conformance to the above
speci fied drafting and CADD st andards.

1.6.3.1 Drafting

Only personnel proficient in the preparation of engineering drawi ngs and CADD shal |l be
enpl oyed to nodify the original contract draw ngs, prepare additional new draw ngs, and
nodify the CADD files. Al nodifications and new drawi ngs shall conformto applicable
requirements specified in the paragraph "CADD Standards.” The Contractor shall ensure
that all delivered CADD digital files and data (e.g., sheet files, nodel files,
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cell/block libraries) are conmpatible with the Government's target CADD system and
operating system and adhere to the standards and requirenments specified. The term
"conpatible" nmeans that data is in native digital format i.e., .dgn (McroStation) or .dwy
(AutoCAD). It is the responsibility of the Contractor to ensure this |level of
conmpatibility.

1.6.3.2 CADD St andar ds

CADD drawi ngs shall be prepared in accordance with the applicabl e general and

di scipline-specific provisions for drawing formats, |evel/layer assignnents, |ine
colors, line weights, and line types of the TSG01 (Tri-Service AJE/ C Standards) and the
CCE-02 ("SWD Architectural and Engineering Instruction Manual (AEIM), Chapter VIII,
"Drawi ngs") .

The CADD st andards, including seed/prototype files containing the Government's preset
standard settings and el ectronic reference files containing the Governnment's standard
border/title bl ock sheets, are l|located at the following Wb site:

http://tsc.wes.armny.nil/products/standards/aec/ aecst dweb. asp.

Mark nodi fications to Contract drawi ngs in accordance with the Fort Worth District's
procedures for drawi ng nodifications, which can be found in the docunent "CONSTRUCTI ON
SOLI C TATI ON, AVENDMVENT, AWARD AND

MODI FI CATI ON PROCEDURES FOR DRAW NGS" | ocated at

http://ww. swf.usace.arny.nil/,

then click on ORGANI ZATTON, then on Contract Adm nistration Branch, then CADD, " Cadd
Amend, Award & As-Built Procedures."”

The Contractor shall submit a witten request for approval of any deviations fromthe
Government's established CADD standards. Deviations will not be pernitted unless prior
witten approval of such deviations has been received fromthe Governnent.

1.6.3.3 Fi nal Revi si ons

When final revisions have been conpl eted, place the words "REVI SED RECORD DRAWNG " in
letters at least 3/16 inch high, and the date of conpletion in the revision block above
the | atest existing revision notation on each drawi ng CADD file.

1.6.3. 4 Bor der Sheets

The border sheet to be used for any new record drawi ngs shall be the sanme as used on the
ori gi nal drawi ngs.

1.6.3.5 Copi es of the Final Record Draw ngs

Blue line or black line prints shall be full size. Al blue or black line prints shall
exhi bit good readable print with clear, sharp, dark lines, and shall not be sneared,
faded, double inaged, or have torn or ragged edges.

1.6.3.6 Subnmittal Requirenents

The Contractor shall subnmit to the Contracting Officer the final record draw ngs,
consisting of one set of full size blue line or black line prints, one full size vellum
reproduci bl e set, and two sets of corrected CADD files on CD-ROM di sks; verification that
the CADD fil es have been | oaded and work on the designated conputer systens and are
error- and virus-free; the approved prelimnary blue lines; and all required reproduced
itens. Al paper prints, reproducible drawi ngs, and CADD files will become the property
of the Governmnent.

1.6.4 Post - Record Drawi ng Wrk

In event the Contractor acconplishes additional work which changes the as-built
conditions of the facility after subm ssion of the record draw ngs, the Contractor shall
furnish revised and/ or additional draw ngs (hard copy and CADD files), as required to
depict as-built conditions. The requirenents for these additional draw ngs, including
CADD files, will be the sane as for the record draw ngs included in the original

submi ssi on.

1.6.5 Payrment for Final Record Drawi ngs

The amount listed for Final Record Drawings in the Bidding Schedule will be paid to the
Contractor upon the Contracting O ficer's acceptance of the conpleted record draw ngs.

1.7 ADD TI ONAL WARRANTY REQUI REMENTS
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The warranty requirements specified in this paragraph are in addition to those specified
in the Contract C ause WARRANTY OF CONSTRUCTI ON in Section 00700 CONTRACT CLAUSES.

1.7.1 Per f or mance Bond

It is understood that the Contractor's Performance Bond will renain effective throughout
the life of all warranties and warranty extensions. This paragraph is applicable to the
Contractor's Warranty of Construction only and does not apply to manufacturers'
warranties on equi prent, roofing, and other products.

(a) In the event the Contractor or the Contractor's designated representative fails
to comrence and diligently pursue any work required under the Warranty of Construction
Paragraph within a reasonable time after receipt of witten notification pursuant to the
requirenments thereof, the Contracting Oficer shall have a right to demand that said work
be performed under the Performance Bond by making witten notice on the surety. |If the
surety fails or refuses to performthe obligation it assumed under the Performance Bond,
the Contracting O ficer shall have the work performed by others, and after conpletion of
the work, shall nake denmand for reinbursenment of any or all expenses incurred by the
Government while performng the work, including, but not limted to adm nistrative
expenses.

(b) Warranty repair work which arises to threaten the health or safety of
personnel , the physical safety of property or equi prment, or which inpairs operations,
habitability of living spaces, etc., will be handled by the Contractor on an inmedi ate
basis as directed verbally by the Contracting Oficer or the Contracting Oficer's
aut hori zed representative. Witten verification will follow verbal instructions.
Failure of the Contractor to respond as verbally directed will be cause for the
Contracting Officer or the Contracting Officer's authorized representative to have the
warranty repair work performed by others and to proceed against the Contractor as
outlined in the paragraph (a) above.

1.7.2 Pre-Warranty Conference

Prior to contract conpletion and at a time designated by the Contracting O ficer or
Contracting Oficer's authorized representative, the Contractor shall neet with the
Contracting Oficer to develop a nutual understanding with respect to the requirenents
of Contract O ause WARRANTY OF CONSTRUCTI ON. Conmuni cation procedures for Contractor
notification of warranty defects, priorities with respect to the type of defect,
reasonabl e tinme required for Contractor response, and other details deemed necessary by
the Contracting Officer or Contracting Officer's authorized representative for the
execution of the construction warranty shall be established/reviewed at this neeting.

In connection with these requirenments and at the time of the Contractor's quality
control conpletion inspection, the Contractor will furnish the name, tel ephone nunber
and address of a licensed and bonded conpany which is authorized to initiate and pursue
warranty work action on behalf of the Contractor. This single point of contact wll be
located within the | ocal service area of the warrantied construction, will be
continuously available, and will be responsive to Governnent inquiry on warranty work
action and status. This requirenent does not relieve the Contractor of any of
Contractor's responsibilities in connection with Contract C ause WARRANTY OF

CONSTRUCTI ON.

1.7.3 Equi prent Warranty ldentification Tags

The Contractor shall provide warranty identification tags on all equiprent installed
under this contract. Tags and installation shall be in accordance with the requirenents
of Paragraph: EQU PMENT WARRANTY | DENTI FI CATI ON TAGS.

1.7.4 Contractor's Response to Construction Warranty Service Requirenents

Following oral or witten notification by the Contracting Oficer, the Contractor shall
respond to construction warranty service requirenents in accordance with the
"Construction Warranty Service Priority List" and the three categories of priorities
listed below The Contractor shall subnit a report on any warranty itemthat has been
repaired during the warranty period. The report shall include the cause of the problem
date reported, corrective action taken, and when the repair was conpleted. |If the
Contractor does not performthe construction warranty within the timeframes specified,
the Governnent will performthe work and backcharge the construction warranty paynent
itemestablished. Paynment for this activity will be as follows: 25 percent after six
nmont hs of the warranty period has passed; the renmaining 75 percent wll be paid at the
end of the warranty period, if there are no outstanding warranty itens.

a. First Priority Code 1. Performonsite inspection to evaluate situation, and
determ ne course of action within 4 hours, initiate work within 6 hours and work
continuously to conpletion or relief.

b. Second Priority Code 2. Performonsite inspection to evaluate situation, and
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determ ne course of action within 8 hours, initiate work within 24 hours and work
continuously to conpletion or relief.

c. Third Priority Code 3. Al other work to be initiated within 3 work days and
work continuously to conpletion or relief.

d. The "Construction Warranty Service Priority List" is as foll ows:

Code 1-Air Conditioning Systens
(1) Recreational support.
(2) Air conditioning leak in part of building, if causing danage.
(3) Air conditioning systemnot cooling properly.

Code 1-Doors
(1) Overhead doors not operational, causing a security, fire, or safety problem
(2) Interior, exterior personnel doors or hardware, not functioning properly,
causing a security, fire, or safety problem

Code 3-Doors
(1) Overhead doors not operational.
(2) Interior/exterior personnel doors or hardware not functioning properly.

Code 1-Electrical
(1) Power failure (entire area or any buil ding operational after 1600 hours).
(2) Security lights
(3) Snoke detectors

Code 2-Electrical

(1) Power failure (no power to a roomor part of building).
(2) Receptacle and lights (in a roomor part of building).

Code 3-El ectri cal
Street |ights.

Code 1-Gas
(1) Leaks and breaks.
(2) No gas to family housing unit or cantonment area.

Code 1- Heat
(1). Area power failure affecting heat.
(2). Heater in unit not working.

Code 2-Kitchen Equi pnent
(1) Dishwasher not operating properly.
(2) Al other equipnent hanpering preparation of a neal.

Code 1- Pl unbi ng
(1) Hot water heater failure.
(2) Leaking water supply pipes.

Code 2- Pl unbi ng
(1) Flush valves not operating properly.
(2) Fixture drain, supply line to comode, or any water pipe |eaking.
(3) GCommode | eaking at base.

Code 3 - Pl unbing
Leaky faucets.

Code 3-Interior
(1) Floors damaged.
(2) Paint chipping or peeling.
(3) Casework.

Code 1- Roof Leaks
Tenporary repairs will be made where nmjor danage to property is occurring.

Code 2- Roof Leaks
Where maj or danage to property is not occurring, check for |ocation of |eak during
rain and conplete repairs on a Code 2 basis.

Code 2-VWater (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building |isted.

Code 3-All other work not |isted above.
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1.8  EQUI PMENT WARRANTY | DENTI FI CATI ON TAGS
1.8.1 General Requiremnents

The Contractor shall provide warranty identification tags on all Contractor and
Gover nment furni shed equi pnent which he has installed.

1.8.1.1 Tag Description and Installation

The tags shall be simlar in format and size to the exhibits provided by this
specification, they shall be suitable for interior and exterior |locations, resistant to
sol vents, abrasion, and to fading caused by sunlight, precipitation, etc. These tags
shal |l have a pernanent pressure-sensitive adhesive back, and they shall be installed in
a position that is easily (or nost easily) noticeable. Contractor furnished equi pnent
that has differing warranties on its conponents will have each conponent tagged.

1.8.1.2 Sanpl e Tags

Sanmpl e tags shall be submitted to the Contracting Oficer's Authorized Representative
for review and approval. These tags shall be filled out representative of how the
Contractor will conplete all other tags.

1.8.1.3 Tags for Warranted Equi pnent

The tag for this equipnment shall be simlar to the followi ng. Exact format and size wll
be as approved by the Contracting Oficer's Authorized Representative. The Contractor
warranty expires (warranty expiration date) and the final nmanufacturer's warranty
expiration dates will be determ ned as specified by the Paragraph "WARRANTY OF
CONSTRUCTI ON. "
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EQUI PMENT WARRANTY
CONTRACTCR FURNI SHED EQUI PVENT

MFG MODEL NO.

SERI AL NO

CONTRACT NO

CONTRACTOR NANME

CONTRACTCOR WARRANTY EXPI RES

MFG WARRANTY( | ES) EXPI RE

WARRANTY [ ]REPAIRS/[ ] REPLACEMENT MADE:
WARRANTY [ ]REPAIRS/[ ] REPLACEMENT MADE:

1.8.1.4 Duplicate I nformation

If the manufacturer's name (MFG, nodel nunber, and serial nunber are on the
manuf acturer's equi pnent data plate and this data plate is easily found and fully
legible, this informati on need not be duplicated on the equi pnent warranty tag.

1.8.2 Executi on

The Contractor will conplete the required information on each tag and install these tags
on the equipnent by the tine of and as a condition of final acceptance of the equipnent.
The Contractor will schedule this activity in the Contractor progress reporting system
The final acceptance inspection is schedul ed based upon notice fromthe Contractor,
thus if the Contractor is at fault in this inspection being del ayed, the Contractor
will, at the Contractor's own expense, update the in-service and warranty expiration
dates on these tags.

1.8.3 Paynent

The work outlined above is a subsidiary portion of the contract work, and has a value to
t he Governnent approximating 5% of the value of the Contractor furnished equiprent. The
Contractor will assign up to that amount, as approved by the Contracting Oficer's

Aut hori zed Representati ve.

1.8.4 Updati ng Equi pnent Warranty Tags

Repairing or replacing warranted equi prent shall include an updated warranty
identification tag on the repaired or replaced equi prent. Using a fine point permanent
mar ker pen, update the tag by checking whet her the equi pnent was repaired or replaced,
and indicate the date the work was conpleted. |If the equi pment was replaced, furnish a
new tag, identical to the original tag, except that the MFG, MODEL NO., SERIAL NO, and
DATE EQUI P PLACED I N SERVI CE itens shall be updated. Al so, check the box indicating
that the equi pment has been replaced and indicate the date of replacenent.

1.9 I NVENTORY OF CONTRACTOR FURNI SHED AND | NSTALLED EQUI PMENT

A list of equipnent or units of equipnent that require electrical power or fuel, or may
require renmoval or replacenent such as AHUs, fans, air conditioners, conpressors,
condensers, boiler, thermal exchangers, punps, cooling towers, tanks, fire hydrants,
sinks, water closets, lavatories, urinals, shower stalls, and any other |arge pl unbing
fixtures, light fixtures, etc., shall be made and kept up to date as installed. The
list shall be reviewed periodically by the Governnment to insure conpl eteness and
accuracy. Partial payment will be withheld for equipnent not incorporated in the |ist.
Li st shall include on each item as applicable: Description, Manufacturer, Mdel or
Catalog No., Serial No., Input (power, voltage, BTU, etc.), Qutput (power, voltage, BTU,
tons, etc.), Size or Capacity (tanks), and net inventory costs; any other data necessary

to describe itemand shall list all warrantors and warranty periods for each item of
equi pnent. Final list shall be turned over to the Authorized Representative of the
Contracting Oficer at the time of the Contractor's quality control conpletion

i nspection.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTI ON ( NOT USED)

-- BEnd of Section --
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